



Summary Week Report

Project	YOSHI	Week	9
Responsible	Hossein Sedighizadeh	Date	2014-12-22

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
YC JS MA RK FJ SH	Presentation	15	15	
MA	Design Document	4	4	
YC	Unit Test	2	2	
RK	Working on output	5	5	
RK	Working on Testing Doc	3	3	
FJ	Working on Prototype	3	3	
HS	Improving the Output	3	3	
HS	Monitoring the group as Scrum Master	2	2	

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
YC JS MA RK FJ SH	Confirm the correctness of the algorithm	1	
YC JS MA RK FJ SH	Testing and improving the algorithm	8	
YC JS MA RK FJ SH	Redoing Project Plan	3	
YC JS MA RK FJ SH	Making GUI for Yoshi Viz	5	
YC JS MA RK FJ SH	Unit Tests	8	

Comments / Experiences / Problems

Achievement

- Prototype Running
- Revised Design Doc
- Testing doc is going to finish

Problem

- The correctness of the algorithm is needed to be confirmed by the customer, while we are still waiting for it.

Working Hours

Member	W1	W2	W3	W4	W5	W6	W7	W8	W9	Total
Hossein Sedighizadeh	15	12	9	17	10	16	12	12	8	111
Félix Baylac-Jacqué	7	8	14	12	10.5	6	3.1	12	6	78.6
Martin Anev	8	12	15	13	12	11	12	12	7	102
Yuxing Chen	7	8	17	10	8	11	16	14	5	96
Rizwan Khalid	15	9	9	8	5	14	12	15	11	97
Total	52	49	64	60	45.5	57	55.1	65	37	484.6