

<b>Project</b>	<b>Taraxacum</b>	<b>Week</b>	42
<b>Responsible</b>	Anne Jon Schoonhoven	<b>Date</b>	24-10-2011

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

### Project Cost

Current Planned Cost	
Current Actual Cost	
Planned Project Cost	
Forecasted Project Cost	

## Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
LJ, AJ, AF, ST	Requirements Engineering	24	24	Basic requirements plan finished
ST	SVN Policy	7	3	SVN Policy Finished
AJ, MJ	Project Plan	8	6	Project plan finished
TB, MJ, MP	Design Description	15	18	Draft requirements plan finished
AJ, MJ	Presenting Project Plan	12	8	Project Plan presented to teachers and students.
AJ, MJ	Setup Project Management Software	16	8	Near future tasks and activities defined.
AF, LJ, MP, TB	Design + Requirements Presentation	8	-	Draft finished.

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
MP	Code Policy	2	Code Policy Finished
ALL	GUI Suggestions	10	Suggestions GUI available
AF, LJ, ST	Requirements review	12	requirements more consistent
MJ, TB, MP	Design Description Document	16	Document finished
AF, LJ, MP, TB	Design + Requirements Presentation	8	Presentation presented
AJ	Transfer documents from GD to SVN	2	Documents in SVN
TB	Document Policy	4	Document Policy finished.

## Action List

Task	Responsible	Comment
Requirements Review Meeting	LJ	On Thursday 27 - 10
Design Description Comment	ALL	On Thursday 27 - 10
GUI suggestion list	ALL	On Wednesday 26 - 10

## Comments / Experiences / Problems

Involved	Description	Response
MP	P: VM had to limited resource for latest version	Usage of Windows XP and IIS 5 + SQL server express edition
AF, AJ	P: Communication problem	Solved during a meeting.
LJ	E: How to make others understand requirements description	
TB	C: Defining a good class diagram based on the requirements was though, hope that we found a good compromis.	
ST	E: It was hard for me to fix the SVN policy.	

## Metrics

### Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-01	Project Plan draft	AJ	41	42	+1	42		
M-02	Project Plan	AJ	42	42	0	41		
M-03	Requirements Plan Draft	LJ	41	42	+1	42		
M-04	Requirements Plan	LJ	42	42	0	41		
M-05	Design Description Draft	MJ	42	42	0	42		
M-06	Design Description	MJ	43	43				
M-07	Test plan Prototype 1	AF	45					
M-08	Prototype 1	MP	46					

## Working Hours

Member	W41	W42	W43	Total
Bronić	13	12		25
Farid	9	14		23
Jiang	12	16		28
Juric	19	21		40
Petrina	8	10		18
Schoonhoven	23	27		50
Tarar	20	25		45
<b>Total</b>	104	125		229