



Summary Week Report

Project	HoopStats	Week	43
Responsible	Predrag Filipovikj	Date	2012-10-29

Executive Summary

Abbreviation	Definition
AK	Andreas Köhle
DB	Dino Blažeka
AS	Armando Simões
BKN	Bal Krishna Nyaupane
IS	Igor Šarić
PF	Predrag Filipovikj

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
DB	Project Vision presentation	6	6	
AK	Project Vision presentation	3	3	
AK	Creation of the Development Process for the Project	1	1	
AK	Project Plan document creation	2	2	
Team	Meetings (2)	6	4	
IS	Learning ASP.NET MVC	3	3	
AS	Initial sketches in paper for the design of the website	3	3	

*Some of the team members had other activities and were not able to work on the project during this week.

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
DB	Code complete code convention policies	2	

AS	Project Plan Presentation	4	
AK	Project Plan document	3	
AK	Requirements document	3	
PF	Project Plan Presentation	2	
PF	Project Plan document	3	
PF	Requirements document	3	
BKN	Start learning about unit testing	9	
IS	Design mockup data methods when we design the required specifications	10	
Team	Meetings	4	

Action List

Task	Responsible	Comment

Comments / Experiences / Problems

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project plan and Requirements definition	PF and AK	W44					
M-002	System design	Team members	W45					

Working Hours

Member	W43	Total
AK	12	
DB	12	
AS	9	
BKN	6	
IS	9	
PF	6	
Total	54	54