



Summary Week Report

Project	HoopStats	Week	44
Responsible	Predrag Filipovikj	Date	2012-11-04

Executive Summary

Abbreviation	Definition
AK	Andreas Köhle
DB	Dino Blažeka
AS	Armando Simões
BKN	Bal Krishna Nyaupane
IS	Igor Šarić
PF	Predrag Filipovikj

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
AS	Project Plan and Requirements presentation	3	3	The presentation was completed on time.
PF	Project Plan and Requirements presentation	6	4	The presentation was completed on time.
AK	Project Plan document	3	/	Initial version of the project plan document completed.
PF	Project Plan document	1	/	Initial version of the project plan document completed.
AK	Requirements document	2	/	Initial version of the requirements document completed.
PF	Requirements document	2	/	Initial version of the requirements document completed.
DB	Android development research.	4	/	/
DB	Code complete skim	2	/	/
IS	MoM document	1		MoM document for the global meeting.
IS	Requirements and system analysis presentation preparation	4		Gathering data for completing the presentation for the next seminar, and practicing the presentation.
BKN	JUnit practice	2	/	Learning the JUnit.
BKN	Requirements and system analysis presentation	5		Gathering data for completing the presentation for the next seminar, and practicing the presentation.

	preparation			
AS	Sketches for the UI	3		
AS	Drawing UI for the search part.	1		
Most of the Team	Global meeting	3	/	The meeting was not so successful due to technical problems of some of the team members.

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
DB	Ext and asp.net communication policy	/	
PF	DB schema and data migration	6	
AK	Start the project design document	/	
AK	Rewrite parts of the project plan document to accommodate changes	/	
AK	Expand parts of the requirements documents to include newly created requirements	/	
IS	Requirements and system analysis presentation	/	
IS	Work on the application skeleton	/	
BKN	Requirements and system analysis presentation	/	

Action List

Task	Responsible	Comment

Comments / Experiences / Problems

- Dino had problems with internet connection, and was not able to participate in the meeting.
- Armino did not attend to the second half of the meeting.

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project plan and Requirements definition	PF and AK	W44	W44	+	Generally met		
M-002	System design	Team members	W45					

Working Hours

Member	W44	Total
AK	14	
DB	8	
AS	9	
BKN	10	
IS	8	
PF	12	
Total	61	61