



# Summary Week Report

<b>Project</b>	<b>Taxi service</b>	<b>Week</b>	44
<b>Responsible</b>	Luca Zangari	<b>Date</b>	2012 / 11 / 05

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on schedule

### Acronimus

Name	Initials
Luca Zangari	LZ
<i>Leon Dragić</i>	LD
Lyudmil Angelov	LA
Marko Coha	MC
Jelena Jerat	JJ
Fabio Kruger	FK
Igor Piljić	IP
Karlo Zanki	KZ

## Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
LD / JJ	Project Plan	3	3	Working on project plan presentation
JJ / LD/ IP	Project Plan	5	5	Finalize project plan document
MC /IP /LZ/LD	Requirements	10	15	Finalize requirements document
KZ /LZ/ FK /JJ	Setup Environment	6	8	Setup environment for the different project area
MC	Minutes of Meetings	2	2	He wrote MoM for the meeting that the team had
LA	Development UI	8	4	Get preliminary version of the UI
FK / LZ	Development Android client	6	8	Start with the development of Android client [ taxi ]
JJ / IP / KZ	Development Server	10	12	Start with the development of Server side
All Team members	Various meetings	8	5	Personal or Skype meetings with team members or supervisor

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
FK / LZ	Development Android client	8	Implement first feature on Android client [ taxi ]

JJ / IP / KZ	Development Server	12	Implement first feature on Server side
LA	Development UI	8	Get preliminary version of the UI
JJ/ LZ /MC /FK	Design description document	20	
LD / FK	Define alpha release	8	

## Action List

Task	Responsible	Comment
Requirements Definition	MC / IP /LZ/LD	
Requirements Definition and System Architecture presentation	LA	

## Comments / Experiences / Problems

There was some different point of view about the development process, in particular regarding the interface of communication between server and taxi application.

We need to define a good plan to allow every development group to develop independently the non common parts in order to avoid bottle necks.

## Metrics

### Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project Vision Presentation	LZ / LA	43	43	0	43		
M-002	Project Plan	LD / JJ / LZ	44	44	0	44		
M-003	Project Plan Presentation	LD / JJ	44	44	0	44		
M-004	Requirements definition	KZ /LZ /LD /JJ	44	44	0	44		
M-005	Design Description	LA	45	44				

### Working Hours

Member	W43	W44	Total
Luca Zangari	13	11	
Leon Dragić	15	15	
Lyudmil Angelov	13.5	18.5	
Marko Coha	11.5	9	
Jelena Jerat	15,5	18	
Fabio Kruger	10,5	10	
Igor Piljić	11	13	
Karlo Zanki	9,5	8,5	
<b>Total</b>	99,5	103	202,5