



# Summary Week Report

<b>Project</b>	<b>Taxi service</b>	<b>Week</b>	45
<b>Responsible</b>	Luca Zangari	<b>Date</b>	2012 / 11 / 12

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on schedule

### Acronimus

Name	Initials
Luca Zangari	LZ
<i>Leon Dragić</i>	LD
Lyudmil Angelov	LA
Marko Coha	MC
Jelena Jerat	JJ
Fabio Kruger	FK
Igor Piljić	IP
Karlo Zanki	KZ

## Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
FK / LZ	Development Android client	4	8	Implement first feature on Android client [ taxi ]
JJ / IP / KZ	Development Server	24	12	Implement first feature on Server side
LA	Development UI	8	8	Get preliminary version of the UI
JJ/ LZ /MC /FK/ IP /LD	Design description document	18	20	
LD	Define alpha release	2	8	
All team members	Various meetings	21	21	

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
FK / LZ	Development Android client	10	Implement second and third feature on Android client [ taxi ]
JJ / IP / KZ	Development Server	18	Implement second and third feature on Server side

LA	Development UI	8	Working on UI
LD / MC	Development Android client	8	Implement first feature on Android client [ customer ]
LD / FK	Define alpha release	6	
LZ/FK/JJ/IP/M K	Integration Test between taxi-client and server	8	Do integration test between taxi-client and server about first, second and third features

## Action List

Task	Responsible	Comment
Server Part	JJ / IP / MK	Implementation first and second features
Android Application	LZ / FK	Implementation first feature
UI Part	LA	Implementation first feature

## Comments / Experiences / Problems

There were different problems of environments setup, some member of the team says that there was bad communication between the group.

## Metrics

### Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project Vision Presentation	LZ / LA	43	43	0	43		
M-002	Project Plan	LD / JJ / LZ	44	44	0	44		
M-003	Project Plan Presentation	LD / JJ	44	44	0	44		
M-004	Requirements definition	KZ /LZ /LD /JJ	44	44	0	44		
M-005	Design Description	LA	45	45	0	45		

### Working Hours

Member	W43	W44	W45	Total
Luca Zangari	13	11	10	
Leon Dragić	15	15	13	
Lyudmil Angelov	13.5	18.5	20	
Marko Coha	11.5	9	9.5	
Jelena Jerat	15,5	18	22	
Fabio Kruger	10,5	10	7.5	
Igor Piljić	11	13	18	
Karlo Zanki	9,5	8,5	12	
<b>Total</b>	99,5	103	112	314,5