



Summary Week Report

Project	Museum Booking system	Week	46
Responsible	Mert Ergun	Date	17/11/14

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Workload	Forecast	Result / Comment
RE, SK	Finish the requirement document	6	6	Done
SK	Writing design document	6	6	Done
AB, PM, SC	E/R model, Class Diagram	7	7	E/R model is done.
VL, EA	Activity Diagram	5	5	Done
ME,MEr	Sequence Diagram	3	3	Done
AB, PM, RE	Presentation finishes	3	3	Done
ALL	Reviewing the presentation and activity plan on Monday	2	2	With our supervisor's feedbacks, requirement and design presentation was examined.
ALL	Scrum meeting on Thursday	1	1	Done
SK	Status presentation preparation	3	3	Done
ME,MEr	Update mock up	3	3	Updated to match the new requirements and added to the design document

Activities Planned for Next Period

Activity Owner(s)	Activity	Forecast	Result / Comment
SK	Status Report presentation will be finished	3	
ALL	Sprint planning and work load estimations	2	
ALL	Implementation	10	

Action List

Task	Responsible	Comment

Comments / Experiences / Problems

Metrics

Milestones

Id	Milestone description	Responsible (Dept./Initials)	Metr	Rem
M-003	Requirement and design			

Finished week:

Id	Plan	Forecast		Actual
		Week	+/-	
M-003		46	0	46

Working Hours

Member	W43	W44	W45	W46	W47	Total
Endri Azizi	7	7	10	10	0	34
Alessandro Baggio	7	10	10	19	0	46
Stefano Campanella	8	10	6	17	0	41
Marco Edemanti	5	7	7	11	0	30
Robert Engelmann	8	9.5	9.5	10	0	37
Mert Ergun	4	7	9	12	0	32
Sebastian Kunze	6	8	10	20	0	44
Valerio Lucantonio	5	7	10	8	0	30
Paolo Manca	6	7	14	19	0	46
Total	56	71.5	75	40	0	340