



Summary Week Report

Project	Taraxacum	Week	46
Responsible	Anne Jon Schoonhoven	Date	21-11-2011

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Project Members

Full Name	Initials
Bronić, Tomislav	TB
Farid, Adil	FA
Jiang, Li	LJ
Juric, Magdalena	MJ
Petrina, Mateo	MP
Schoonhoven, Anne Jon	AJ
Tarar, Shahid	ST

Week Summary

Last week was a good week for the project. We implemented the features we were planning to implement. These features are currently tested and refined, but are demonstration ready. There didn't show up a lot of issues yet when implementing the front end (Controllers and Views) on to the Backend (Model and Database). I am glad of that, at least it shows that communications and expectations are fine. Our Croatia friends had exams last weeks. Although this gives us the problem that we don't have full access to all of our resources, it turned out to go fine.

Next week we are going to review our progress, and prepare for the new phase of implementation. Using this review week we want to ensure that we are well prepared and have a proper foundation for the next iteration.

Furthermore, it seems that the "magic" has started to happen. Team members showed that they are understanding the development process and their part of it. This feels good, and gives us more trust for our future progress.

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
MJ, TB	Unit testing of backend layers	6	16	Tested backend layers
MJ, TB	Finalize backend layers	2	8	Backend layers fully functional and working
MP	Controller implementation	14	8	First iteration use cases implemented
MP, AJ, LJ	View implementation	15	8	First iteration use cases implemented
AF, ST	Testing the prototype	8	24	Finished features tested once.
AF, ST	Improve acceptance test plan document	2	4	Acceptance test plan improved
AJ, MJ	Preparations for finalizing first iteration	2	8	Will be finished next week
AJ, MJ	Preparation next iteration	8	8	Draft ready and discussed
AJ	Requirements next Iteration	4	6	Initial idea sketched and discussed
AJ, MP, TB	Presentation Preparation	10	8	Draft Ready
ST	SVN review	1	1	Investigated SVN status, some logs need to be updated

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
AJ, MP, TB	Present presentation	12	Basic Prototype Presented
LJ, TB	Code Review	16	Code Revised, Consequent use of methods and policy
MJ, TB	Design Document Update	8	Document in Sync with architecture
ST, AF	Finish Testing	8	Finish Features
LJ, MP	Finish bug fixing	8	Fix all the reasonable errors in prototype
MP	Write Coding documentation	2	Report of coding experiences
AJ, MJ	Write Use case requirements	6	Requirements Iteration 2 ready
MJ	Generate inline documentation	2	Documentation accessible
AF, ST	Write Outline Manual	4	Outline ready.
MJ, TB	Implement modification to backend according to new requirements	8	Backend accessible to develop new features.
AJ	Write Iteration Planning	2	Planning announced

Action List

Task	Responsible	Comment
Contact Customer and Supervisor about Progress	AJ	
Plan Global Meeting	AJ	

Comments / Experiences / Problems

Involved	Description	Response
AF, ST	P: Setting up project from resources gave some issues	The problem was quickly fixed after some communication and installation of required libraries.
LI	P: Backend was not working properly.	Some code was missing, code was updated.
ALL, LJ	E: LJ hadn't enough knowledge about implementation platform	Learned new technology and produced good code.
AJ	E: Team finally got a feeling with the process, the magic starts to happen.	

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-01	Project Plan draft	AJ	41	42	+1	42		
M-02	Project Plan	AJ	42	42	0	41		
M-03	Requirements Plan Draft	LJ	41	42	+1	42		
M-04	Requirements Plan	LJ	42	42	0	41		
M-05	Design Description Draft	MJ	42	42	0	42		
M-06	Design Description	MJ	43	43	0	43		
M-07	Test plan Prototype 1	ST	45	45	+1	46		
M-08	Prototype 1	MP	46	46	46	46		
M-09	Test plan Prototype 2	AF	49	47				
M-10	Acceptance Test plan Draft	AF	49	48				
M-11	Prototype 2	MP	50	50				

Working Hours

Member	W41	W42	W43	W44	W45	W46	Total
Bronić	13	12	8	12	13	8	66
Farid	9	14	7	9	12	10	61
Jiang	12	16	8	6	10	13	65
Juric	19	21	18	16	17	8	99
Petrina	8	10	8	10	15	13	64
Schoonhoven	23	27	17	17	18	15	117
Tarar	20	25	8	8	14	8	83
Total	104	125	74	78	99	75	555