



# Summary Week Report

<b>Project</b>	Museum Booking system	<b>Week</b>	47
<b>Responsible</b>	Paolo Manca	<b>Date</b>	24/11/14

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

## Results This Week

Activity Owner(s)	Activity	Workload	Forecast	Result / Comment
ALL	Sprint planning and work load estimations	2	2	Done
ALL	Framework local setup and familiarisation	4		Ongoing
SK	Status Report presentation will be finished	3	3	
PM	Server Setup	4	4	
RE	Refining Requirements and keeping in touch with customer	2	2	Ongoing

## Activities Planned for Next Period

Activity Owner(s)	Activity	Forecast	Result / Comment
ALL	Framework familiarisation	3	
ALL	Alpha development	10	
RE	Refining Requirements and keeping in touch with customer	2	Ongoing

## Action List

Task	Responsible	Comment

## Comments / Experiences / Problems

## Metrics

### Milestones

Id	Milestone description	Responsible (Dept./Initials)	Metr	Rem
M-003	Requirement and design			
M-004	Alpha prototype			

Finished week:

Id	Plan	Fore	cast	Actual
		Week	+/-	
M-003	46	46	0	46
M-004	49	49	0	

## Working Hours

<b>Member</b>	<b>W43</b>	<b>W44</b>	<b>W45</b>	<b>W46</b>	<b>W47</b>	<b>W48</b>	<b>W49</b>	<b>Total</b>
<b>Endri Azizi</b>	7	7	10	10	8	0	0	42
<b>Alessandro Baggio</b>	7	10	10	19	13	0	0	59
<b>Stefano Campanella</b>	8	10	6	17	17	0	0	58
<b>Marco Edemanti</b>	5	7	7	11	7	0	0	37
<b>Robert Engelmann</b>	8	9.5	9.5	10	10	0	0	47
<b>Mert Ergun</b>	4	7	9	12	8	0	0	40
<b>Sebastian Kunze</b>	6	8	10	20	5	0	0	49
<b>Valerio Lucantonio</b>	5	7	10	8	9	0	0	39
<b>Paolo Manca</b>	6	7	14	19	13	0	0	59
<b>Total</b>	56	72.5	85.5	126	90	0	0	430