



## Summary Week Report

<b>Project</b>	<b>Taraxacum</b>	<b>Week</b>	47
<b>Responsible</b>	Anne Jon Schoonhoven	<b>Date</b>	28-11-2011

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

### Project Members

Full Name	Initials
Bronić, Tomislav	TB
Farid, Adil	FA
Jiang, Li	LJ
Juric, Magdalena	MJ
Petrina, Mateo	MP
Schoonhoven, Anne Jon	AJ
Tarar, Shahid	ST

## Week Summary

Right now we have reviewed our progress and delivered work from the last week(s). We checked whether the code was in accordance with the code policy and updated both were necessary. Also all the tests are executed, and the found bugs are solved. It was very satisfying closing the related issues in our Redmine project management system.

We created an online code documentation reference, which is updated every time a commit is done to the SVN repository. This allows us to easily share and browse the documentation code with all the team members.

We also gave Severine, our Supervisor, access to our assets and project management system. She can now ensure that we are doing our work the way we tell her. We are planning to discuss our product this week with her.

For the next week, we are planning to implement all the required features of our second iteration. This gives us time to improve the product according to our own beliefs. Furthermore we are planning to transfer the Testcases of the first iteration to Watir, an automated testing framework. This can save us a lot of time of regression testing in the end.

We are also aware of the fact that our Project leader won't be available during the delivery of the second prototype. We need to take precautions for this period.

## Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
AJ, MP, TB	Present presentation	6	12	Basic Prototype Presented
LJ, TB	Code Review	15	16	Code Revised, Consequent use of methods and policy
MJ	Design Document Update	2	8	Document in Sync with architecture
ST, AF	Finish Testing	11	8	Finish Features
LJ, MP	Finish bug fixing	20	8	Fix all the reasonable errors in prototype
AJ, MJ	Write Use case requirements	12	6	Requirements Iteration 2 ready
AJ	Generate inline documentation	2	2	Documentation accessible
AJ	Write Iteration Planning	8	2	Planning announced
MJ	Write Code Comments	2	2	Backend features commented
TB	Write Unit tests	3	3	Backend features tested
ST	Reviewed SVN	2	2	SVN policy checked.

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
MP	Write Coding documentation	2	Report of coding experiences, update code policy
LI	Fix latest reported bugs	4	Bugs fixed
AF, ST	Write Testcase	8	Testcases 2 <sup>nd</sup> Iteration ready
AF, ST	Implement Watir integration testing framework	8	Testcases 1 <sup>st</sup> Iteration transformed to Watir code
AF, ST	Update Test document	8	Test plan draft ready
MP, LI	Implement new features	18	Features working
MJ	Update Model	8	Model according to new Requirements
TB, MJ	Write additional features	12	Additional features ready to implement
AJ	Update template	12	Template in sync with development
TB	Populate DB	4	DB contains reasonable data

## Action List

Task	Responsible	Comment
Contact Customer and Supervisor about Progress	AJ	
Plan Global Meeting	AJ	
Create Wikipage for group Ideas	AJ	
Create Examples for Watir	AJ	

## Comments / Experiences / Problems

Involved	Description	Response
MJ, AJ	P: Explanation during presentation wasn't satisfying	Emailed Supervising staff with proper explanation.
AJ, LJ, MP	P: Code was out of sync with policy	Reviewed code with TB and LJ, updated code and code policy.
MJ, MP	P: Exams during last week	Planned and divided the work among everyone

## Metrics

### Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-01	Project Plan draft	AJ	41	42	+1	42		
M-02	Project Plan	AJ	42	42	0	41		
M-03	Requirements Plan Draft	LJ	41	42	+1	42		
M-04	Requirements Plan	LJ	42	42	0	41		
M-05	Design Description Draft	MJ	42	42	0	42		
M-06	Design Description	MJ	43	43	0	43		
M-07	Test plan Prototype 1	ST	45	45	+1	46		
M-08	Prototype 1	MP	46	46	46	46		
M-09	Test plan Prototype 2	AF	49	47				
M-10	Acceptance Test plan Draft	AF	49	48				
M-11	Prototype 2	MP	50	50				

### Working Hours

Member	W41	W42	W43	W44	W45	W46	W47	Total
Bronić	13	12	8	12	13	8	20	86
Farid	9	14	7	9	12	10	20	81
Jiang	12	16	8	6	10	13	12	77
Juric	19	21	18	16	17	8	22	121
Petrina	8	10	8	10	15	13	11	75
Schoonhoven	23	27	17	17	18	15	25	142
Tarar	20	25	8	8	14	8	10	93
<b>Total</b>	104	125	74	78	99	75	120	675