



Summary Week Report

Project	Taxi service	Week	48
Responsible	Luca Zangari	Date	2012 / 12 / 03

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	slightly behind schedule

Acronimus

Name	Initials
Luca Zangari	LZ
<i>Leon Dragić</i>	LD
Lyudmil Angelov	LA
Marko Coha	MC
Jelena Jerat	JJ
Fabio Kruger	FK
Igor Piljić	IP
Karlo Zanki	KZ

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
LD / MC	Development Android client	8	8	Working on Customer client implements more features
JJ / IP / KZ	Development Server	17	20	Implement feature five and six on Server side
LZ/FK/JJ/IP/M K	Integration Test between customer-client and server	10	10	Do integration test between clients applications and server about features five and six
LZ / FK	Development Android client	8	10	Working on Taxi client implements more features
FK / LZ	Documentation review	5	10	Do documentation review
All team members	Various meetings	20	21	Different meetings between team members

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
LD / MC	Development Android client	10	Working on Customer client implements more features
JJ / IP / KZ	Development Server	15	Implement feature six on Server side
LZ/FK/JJ/IP/M K	Integration Test between customer-client and server	20	Do integration test between clients applications and server about features five and six
LZ / FK	Development Android client	10	Working on Taxi client implements more features
LA	Development UI	10	Working on UI, extend the actual UI
All team members	Documentation review	10	Do documentation review

Action List

Task	Responsible	Comment
Server Part	JJ / IP / MK	Implementation feature five and doing integration test
Android Application	LZ / FK	Implementation feature
Alpha release	LZ / LD/MC /FK	Working on alpha presentation

Comments / Experiences / Problems

Generally speaking the team has slowed, it was because there were exams and we spent much time for the alpha release, however the next iteration will be essential to recover every gap.

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project Vision Presentation	LZ / LA	43	43	0	43		
M-002	Project Plan	LD / JJ / LZ	44	44	0	44		
M-003	Project Plan Presentation	LD / JJ	44	44	0	44		
M-004	Requirements definition	KZ /LZ /LD /JJ	44	44	0	44		
M-005	Design Description	LA	45	45	0	45		
M-006	Alpha prototype	All team members	47	47	0	47		

Working Hours

Member	W43	W44	W45	W46	W47	W48	Total
Luca Zangari	13	11	10	10	16	8	68
Leon Dragić	15	15	13	24	16	8	91
Lyudmil Angelov	13.5	18.5	20	10	4	9	75
Marko Coha	11.5	9	9.5	14	12	12	68
Jelena Jerat	15,5	18	22	22	8,5	13	99
Fabio Kruger	10,5	10	7.5	10	20	10	68
Igor Piljić	11	13	18	26	8	14	90
Karlo Zanki	9,5	8,5	12	19	15	15	79
Total	99,5	103	112	135	99,5	89	638