



# Summary Week Report

|                    |                     |             |                |
|--------------------|---------------------|-------------|----------------|
| <b>Project</b>     | <b>Taxi service</b> | <b>Week</b> | 49             |
| <b>Responsible</b> | Luca Zangari        | <b>Date</b> | 2012 / 12 / 10 |

## Executive Summary

### Timeliness

| General Project Status | Fulfillment of Next Milestone |
|------------------------|-------------------------------|
| on track               | slightly behind schedule      |

### Acronimus

| Name               | Initials |
|--------------------|----------|
| Luca Zangari       | LZ       |
| <i>Leon Dragić</i> | LD       |
| Lyudmil Angelov    | LA       |
| Marko Coha         | MC       |
| Jelena Jerat       | JJ       |
| Fabio Kruger       | FK       |
| Igor Piljić        | IP       |
| Karlo Zanki        | KZ       |

## Results This Week

| Activity Owner(s)  | Activity  | Work load | Fore cast | Result / Comment  |
|--------------------|---|-----------|-----------|---|
| LD / MC            | Development Android client                          | 12        | 10        | Working on Customer client implements more features                                     |
| JJ / IP / KZ       | Development Server                                  | 15        | 15        | Implement feature six on Server side  |
| LZ/FK/JJ/IP/M<br>K | Integration Test between customer-client and server | 24        | 20        | Do integration test between clients applications and server about features five and six |
| LZ / FK            | Development Android client                          | 10        | 10        | Working on Taxi client implements more features   |
| LA                 | Development UI                                      | 14        | 10        | Working on UI, extend the actual UI   |
| All team members   | Documentation review                                | 10        | 10        | Do documentation review   |
| All team members   | Various meetings                                    | 20        | 20        | Different meetings between team members   |

## Activities Planned for Next Period

| Activity Owner(s) | Activity  | Work load | Result / Comment   |
|-------------------|---|-----------|--|
| LD / MC           | Development Android client                          | 10        | Working on Customer client implements more features                            |
| JJ / IP / KZ      | Development Server                                  | 10        | Developing some extra feature and doing tests                                  |
| LZ/FK/JJ/IP/MK    | Integration Test between customer-client and server | 10        | Do integration test between clients applications and server about features six |
| LZ / FK           | Development Android client                          | 10        | Working on Taxi client implements more features                                |
| LA                | Development UI                                      | 10        | Working on UI, extend the actual UI  |
| All team members  | Documentation review                                | 20        | Do documentation review  |
| All team members  | Beta prototype                                      | 20        | Working on beta prototype  |

## Action List

| Task                                | Responsible  | Comment   |
|-------------------------------------|--------------|---|
| Server Part                         | JJ / IP / MK | Implementation feature six and doing integration test |
| Android Application taxi client     | LZ / FK      | Working on feature six                                |
| Android Application customer client | LD/MC        | Working on feature six                                |
| MockUp UI and UI developing         | LA           | Working on taxi and customer client about UI          |

## Comments / Experiences / Problems

There was some problems during test of features planned for this week.

## Metrics

### Milestones

| Id    | Milestone Description       | Responsible Dept./Initials | Finished week |          |     |        | Metr | Rem |
|-------|-----------------------------|----------------------------|---------------|----------|-----|--------|------|-----|
|       |                             |                            | Plan          | Forecast |     | Actual |      |     |
|       |                             |                            |               | Week     | +/- |        |      |     |
| M-001 | Project Vision Presentation | LZ / LA                    | 43            | 43       | 0   | 43     |      |     |
| M-002 | Project Plan                | LD / JJ / LZ               | 44            | 44       | 0   | 44     |      |     |
| M-003 | Project Plan Presentation   | LD / JJ                    | 44            | 44       | 0   | 44     |      |     |
| M-004 | Requirements definition     | KZ /LZ /LD /JJ             | 44            | 44       | 0   | 44     |      |     |
| M-005 | Design Description          | LA                         | 45            | 45       | 0   | 45     |      |     |
| M-006 | Alpha prototype             | All team members           | 47            | 47       | 0   | 47     |      |     |
| M-007 | Beta prototype              | All team members           | 50            | 50       |     |        |      |     |

### Working Hours

| Member          | W43  | W44  | W45 | W46 | W47  | W48 | W49 | Total |
|-----------------|------|------|-----|-----|------|-----|-----|-------|
| Luca Zangari    | 13   | 11   | 10  | 10  | 16   | 8   | 11  | 79    |
| Leon Dragić     | 15   | 15   | 13  | 24  | 16   | 8   | 15  | 106   |
| Lyudmil Angelov | 13.5 | 18.5 | 20  | 10  | 4    | 9   | 16  | 91    |
| Marko Cocha     | 11.5 | 9    | 9.5 | 14  | 12   | 12  | 9   | 77    |
| Jelena Jerat    | 15,5 | 18   | 22  | 22  | 8,5  | 13  | 11  | 110   |
| Fabio Kruger    | 10,5 | 10   | 7.5 | 10  | 20   | 10  | 10  | 78    |
| Igor Piljić     | 11   | 13   | 18  | 26  | 8    | 14  | 13  | 103   |
| Karlo Zanki     | 9,5  | 8,5  | 12  | 19  | 15   | 15  | 10  | 94    |
| <b>Total</b>    | 99,5 | 103  | 112 | 135 | 99,5 | 89  | 99  | 737   |

