



Summary Week Report

Project	Taraxacum	Week	50
Responsible	Anne Jon Schoonhoven	Date	19-12-12

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
On track	On track

Project Members

Full Name	Initials
Bronić, Tomislav	TB
Farid, Adil	FA
Jiang, Li	LJ
Juric, Magdalena	MJ
Petrina, Mateo	MP
Schoonhoven, Anne Jon	AJ
Tarar, Shahid	ST

Week Summary

Last week I had a week off. During this week Magdalena was able to take over our project with excellence. Before I left the country, we were able to make a coding rush in order to implement a lot of features. The team managed to apply a finishing touch to the product and presented it with pride to the rest of the course participants.

This week we fixed some bugs and smoothed our codebase. We also enabled a lot of testing. The implementation of the automated testing framework is quite finished, and starting to give us an advantage during testing. Most basic functions action are now easily (re)validated.

This upcoming week, we will implement some additional features, as requested and discussed with the customer. We will shift the context of our application from one used in schools and university, to one that can be used in communities.

Although this change doesn't seem to look very hard, we will do it with a lot of care.

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
MP, LJ	Write Coding documentation	2	6	Report of coding experiences, update code policy
MP, LJ	Bug fixing and refactoring	18	24	Features working
AJ	Write Additional features	0	8	Write use case document for additional features
AJ, MJ	Customer requirements implementation	0	12	Finish with implementation of customer requirements.
AJ, MJ	Management	6	12	
AF, ST	Finalize Acceptance test document	4	8	Document finished and ready
TB	Unit testing and test report	1	8	Backend use cases written and test report produced.
AF, ST	Execute test iteration 2.	8	8	
AF	Write additional Watir testcases	11	6	Implemented Logout test case.
MP	Upload application to server	1	2	Website ready to use.
MJ, TB, ST	Beta presentation	9	8	Presentation created and presented.

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
MP	Write Coding documentation	6	Report of coding experiences, update code policy
MP, AJ	Bug fixing and refactoring	12	
AJ	Write Additional features	8	Write use case document for additional features
AJ, MJ	Customer requirements implementation	12	Finish with implementation of customer requirements.
AJ, MJ	Management	12	
TB	Unit testing and test report	8	Backend use cases written and test report produced.
AJ, TB, MP	Implement Additional Features	24	
AF, ST	Execute test iteration 2.	8	
AF	Write additional Watir testcases	6	
ALL	Write / Update Documentation	12	

Action List

Task	Responsible	Comment
Contact Customer and Supervisor about Progress	AJ, MJ	
Plan Global Meeting Monday	MJ	
Check SVN	ST	
Beta presentation	MJ, TB, ST	
Acceptance plan	ST, AF	Team leaders have to check the plan before submitting.

Comments / Experiences / Problems

Involved	Description	Response

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-01	Project Plan draft	AJ	41	42	+1	42		
M-02	Project Plan	AJ	42	42	0	41		
M-03	Requirements Plan Draft	LJ	41	42	+1	42		
M-04	Requirements Plan	LJ	42	42	0	41		
M-05	Design Description Draft	MJ	42	42	0	42		
M-06	Design Description	MJ	43	43	0	43		
M-07	Test plan Prototype 1	ST	45	45	+1	46		
M-08	Prototype 1	MP	46	46	46	46		
M-09	Test plan Prototype 2	AF	49	49	0	49		
M-10	Acceptance Test plan Draft	AF	49	48	0	48		
M-11	Prototype 2	MP	50	50	0	50		
M-12	Acceptance Test Plan	AF	50	50	0	50		
M-13	Test Report	AJ	2					
M-14	Final Product	AJ	2					

Working Hours

Member	W41	W42	W43	W44	W45	W46	W47	W48	W49	W50	Total
Bronić	13	12	8	12	13	8	20	2	4	9	101
Farid	9	14	7	9	12	10	20	12	16	20	129
Jiang	12	16	8	6	10	13	12	10	28	10	125
Jurić	19	21	18	16	17	8	22	20	32	18	191
Petrina	8	10	8	10	15	13	11	6	27	5	113
Schoonhoven	23	27	17	17	18	15	25	27	31	6	206
Tarar	20	25	8	8	14	8	10	16	13	12	134
Total	104	125	74	78	99	75	120	93	151	80	999