



Summary Week Report

Project	Museum Booking system	Week	51
Responsible	Alessandro Baggio	Date	21/12/14

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
a bit behind	on track

Results This Week

Activity Owner(s)	Activity	Workload	Forecast	Result / Comment
ME	Prepare Beta Presentation	5	5	Delivered
ALL	'Daily' Scrum	2,5	1	Done
ALL	Beta Development	50	70	Beta delivered (refer to assign to understand who is doing what)
RE, SK	Continuous Requirement Engineering	5	5	Ongoing

Activities Planned for Next Period

Activity Owner(s)	Activity	Forecast	Result / Comment
ALL	Sprint Review/retrospective	2	
RE, SK	Continuous Requirement Engineering	3	Ongoing
ALL	Sprint planning	2	
ME, MEd, EA, VL	Prepare Acceptance test doc	10	Assign owners and start writing

Action List

Task	Responsible	Comment
Present beta prototype	ME, EA	

Comments / Experiences / Problems

- We decided to put more attention in the view part and navigation of our system since we have only 3 weeks left.
- Rank user story for priority and set a deadline for the most important
- The four people assigned to testing are also in charge of creating the testing document

Metrics

Milestones

Id	Milestone description	Responsible (Dept./Initials)	Metr	Rem
M-003	Requirement and design			
M-004	Alpha prototype			
M-005	Beta prototype			

Finished week:

Id	Plan	Fore	cast	Actual
		Week	+/-	
M-003	46	46	0	46
M-004	49	49	0	49
M-005	51	51	0	

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	W51	Total
Endri Azizi	7	7	10	10	8	20	6	10	12	90
Alessandro Baggio	7	10	10	19	13	11	17	15	18	120
Stefano Campanella	8	10	6	17	17	26	17	13	21	135
Marco Edemanti	5	7	7	11	7	9	15	22	N.A.	83
Robert Engelmann	8	9.5	9.5	10	10	7	5	8	12	79
Mert Ergun	4	7	9	12	8	21	14	18	18	111
Sebastian Kunze	6	8	10	20	5	10	15	15	20	109
Valerio Lucantonio	5	7	10	8	9	25	6	8	N.A.	78
Paolo Manca	6	7	14	19	13	24	22	19	20	144
Total	56	72.5	85.5	126	90	153	117	128	121	949