



Summary Week Report

Project	Taxi service	Week	51
Responsible	Luca Zangari	Date	2012 / 12 / 24

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on schedule

Acronimus

Name	Initials
Luca Zangari	LZ
<i>Leon Dragić</i>	LD
Lyudmil Angelov	LA
Marko Coha	MC
Jelena Jerat	JJ
Fabio Kruger	FK
Igor Piljić	IP
Karlo Zanki	KZ

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
LD / MC	Development Android client	5	5	Working on Customer client implements more features
JJ / IP / KZ	Development Server	5	5	Developing some extra feature and doing tests
LZ / FK	Development Android client	5	5	Working on Taxi client implements more features
LA	Development UI	5	5	Working on UI, extend the actual UI
All team members	Documentation review	5	5	Do documentation review
All team members	Various Meetings	10	10	Different meetings between team members
All team members	Beta presentation	20	20	Preparing documentation and doing test for beta presentation

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
LD / MC	Development Android client	5	Working on Customer client implements more features
JJ / IP / KZ	Development Server	5	Developing some extra feature and doing tests
LZ / FK	Development Android client	5	Working on Taxi client implements more features
LA	Development UI	5	Working on UI, extend the actual UI
All team members	Documentation review	5	Do documentation review
All team members	Acceptance Test Document	10	Making Acceptance Test documentation

Action List

Task	Responsible	Comment
Server Part	JJ / IP / MK	Improving server side and doing testing
Android Application taxi client	LZ / FK	Adding more functionalities on taxi client
Android Application customer client	LD/MC	Adding more functionalities on customer client
MockUp UI and UI developing	LA	Working on taxi and customer client about UI

Comments / Experiences / Problems

There was some problems during test of features planned for this week.

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project Vision Presentation	LZ / LA	43	43	0	43		
M-002	Project Plan	LD / JJ / LZ	44	44	0	44		
M-003	Project Plan Presentation	LD / JJ	44	44	0	44		
M-004	Requirements definition	KZ /LZ /LD /JJ	44	44	0	44		
M-005	Design Description	LA	45	45	0	45		
M-006	Alpha prototype	All team members	47	47	0	47		
M-007	Beta prototype	All team members	50	50	0	50		

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	W51	Total
Luca Zangari	13	11	10	10	16	8	11	14	8	101
Leon Dragić	15	15	13	24	16	8	15	12	7	125
Lyudmil Angelov	13.5	18.5	20	10	4	9	16	13	4	108
Marko Coha	11.5	9	9.5	14	12	12	9	4	5	86
Jelena Jerat	15,5	18	22	22	8,5	13	11	19,5	7	136,5
Fabio Kruger	10,5	10	7.5	10	20	10	10	14	9	101
Igor Piljić	11	13	18	26	8	14	13	12	9	124
Karlo Zanki	9,5	8,5	12	19	15	15	10	10	6	105
Total	99,5	103	112	135	99,5	89	95	98,5	55	886,5

