



Summary Week Report

Project	Taraxacum	Week	51
Responsible	Anne Jon Schoonhoven	Date	27-12-12

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
On track	On track

Project Members

Full Name	Initials
Bronić, Tomislav	TB
Farid, Adil	FA
Jiang, Li	LJ
Juric, Magdalena	MJ
Petrina, Mateo	MP
Schoonhoven, Anne Jon	AJ
Tarar, Shahid	ST

Week Summary

This week was a little chaotic. Some people had to finish other projects before the holidays, and some members went earlier abroad. So during these days, especially because of the Christmas holidays, there isn't really a lot of work done. We hope to catch up during this week, and finalize the project next week.

We are dealing pretty well with the problem that the SVN server of the FER is down again. Our backup server is running smooth and without problems, helping us sharing the assets.

For next week we are planning to enhance our product, which means that we will fix all the bugs we will face, together with giving it a more community based focus. After this week, we will finalize our testing, and documentation.

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
MP	Write Coding documentation	0	6	Report of coding experiences, update code policy
MP, AJ	Bug fixing and refactoring	4	12	
AJ	Write Additional features	2	8	Write use case document for additional features
AJ, MJ	Customer requirements implementation	0	12	Finish with implementation of customer requirements.
AJ, MJ	Management	4	12	
TB	Unit testing and test report	0	8	Backend use cases written and test report produced.
AJ, TB, MP	Implement Additional Features	0	24	
AF, ST	Execute test iteration 2.	2	8	
AF	Write additional Watir testcases	4	6	
ALL	Write / Update Documentation	4	12	

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
MP	Write Coding documentation	6	Report of coding experiences, update code policy
AJ	Bug fixing and refactoring	12	
AJ	Write Additional features	8	Write use case document for additional features
AJ	Customer requirements implementation	12	Finish with implementation of customer requirements.
AJ	Management	12	
TB	Unit testing and test report	8	Backend use cases written and test report produced.
AJ, TB, MP	Implement Additional Features	24	
AF, ST	Execute test iteration 2.	8	
ALL	Write / Update Documentation	12	

Action List

Task	Responsible	Comment

Comments / Experiences / Problems

Involved	Description	Response

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-01	Project Plan draft	AJ	41	42	+1	42		
M-02	Project Plan	AJ	42	42	0	41		
M-03	Requirements Plan Draft	LJ	41	42	+1	42		
M-04	Requirements Plan	LJ	42	42	0	41		
M-05	Design Description Draft	MJ	42	42	0	42		
M-06	Design Description	MJ	43	43	0	43		
M-07	Test plan Prototype 1	ST	45	45	+1	46		
M-08	Prototype 1	MP	46	46	46	46		
M-09	Test plan Prototype 2	AF	49	49	0	49		
M-10	Acceptance Test plan Draft	AF	49	48	0	48		
M-11	Prototype 2	MP	50	50	0	50		
M-12	Acceptance Test Plan	ST	50	50	0	50		
M-13	Test Report	AF	2					
M-14	Final Product	AJ	2					

Working Hours

Member	W41	W42	W43	W44	W45	W46	W47	W48	W49	W50	W51	Total
Bronić	13	12	8	12	13	8	20	2	4	9	1	102
Farid	9	14	7	9	12	10	20	12	16	20	1	130
Jiang	12	16	8	6	10	13	12	10	28	10	0	125
Jurić	19	21	18	16	17	8	22	20	32	18	10	201
Petrina	8	10	8	10	15	13	11	6	27	5	3	116
Schoonhoven	23	27	17	17	18	15	25	27	31	6	5	211
Tarar	20	25	8	8	14	8	10	16	13	12	1	135
Total	104	125	74	78	99	75	120	93	151	80	21	1020