



## Summary Week Report

<b>Project</b>	<b>Taraxacum</b>	<b>Week</b>	52
<b>Responsible</b>	Anne Jon Schoonhoven	<b>Date</b>	02-01-12

### Executive Summary

#### Timeliness

General Project Status	Fulfillment of Next Milestone
On track	On track

#### Project Members

Full Name	Initials
Bronić, Tomislav	TB
Farid, Adil	FA
Jiang, Li	LJ
Juric, Magdalena	MJ
Petrina, Mateo	MP
Schoonhoven, Anne Jon	AJ
Tarar, Shahid	ST

### Week Summary

Last week was a quiet week. We did some bugfixing and implemented some features, but there wasn't really much work done, due to the fact that a couple of team members were having their holidays. We hope to catch up this week, so that we can show a complete product next week's presentation.

The SVN fallout didn't affect our project. We fired up the backup repository again. The swap back to the FER server was without problems as well.

Next week we will finalize our product and testing. Also we will prepare our presentation.

## Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
MP	Write Coding documentation	0	6	Report of coding experiences, update code policy
AJ	Bug fixing and refactoring	5	6	
AJ	Write Additional features	0	8	Write use case document for additional features
AJ	Customer requirements implementation	4	6	Finish with implementation of customer requirements.
AJ	Management	6	6	
TB	Unit testing and test report	3	8	Backend use cases written and test report produced.
TB, MP	Implement Additional Features	11	24	
AF, ST	Execute test iteration 2.	3	8	
ALL	Write / Update Documentation	2	12	

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
AF, ST	Execute test iteration 2.	12	
AJ, MJ	Customer requirements implementation	12	
AF, ST	Write Test Report	8	
MP	Write Coding documentation	6	
LI	Update Requirements	8	
MJ	Update Design	8	
AJ,MJ	Management	12	
AJ, MJ	Final Presentation	12	
MP, TB	Demo presentation	12	
TB	Implement additional features	12	
MP, LI	Bugfixing	6	

## Action List

Task	Responsible	Comment
Contact Customer about Finalization product	AJ	
Global Meeting	AJ	

## Comments / Experiences / Problems

Involved	Description	Response
	None	

## Metrics

### Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-01	Project Plan draft	AJ	41	42	+1	42		
M-02	Project Plan	AJ	42	42	0	41		
M-03	Requirements Plan Draft	LJ	41	42	+1	42		
M-04	Requirements Plan	LJ	42	42	0	41		
M-05	Design Description Draft	MJ	42	42	0	42		
M-06	Design Description	MJ	43	43	0	43		
M-07	Test plan Prototype 1	ST	45	45	+1	46		
M-08	Prototype 1	MP	46	46	46	46		
M-09	Test plan Prototype 2	AF	49	49	0	49		
M-10	Acceptance Test plan Draft	AF	49	48	0	48		
M-11	Prototype 2	MP	50	50	0	50		
M-12	Acceptance Test Plan	ST	50	50	0	50		
M-13	Test Report	AF	2	2				
M-14	Final Product	AJ	2	2				

## Working Hours

Member	W41	W42	W43	W44	W45	W46	W47	W48	W49	W50	W51	W52	Total
Bronić	13	12	8	12	13	8	20	2	4	9	1	5	107
Farid	9	14	7	9	12	10	20	12	16	20	1	4	134
Jiang	12	16	8	6	10	13	12	10	28	10	0	1	126
Jurić	19	21	18	16	17	8	22	20	32	18	10	1	202
Petrina	8	10	8	10	15	13	11	6	27	5	3	11	127
Schoonhoven	23	27	17	17	18	15	25	27	31	6	5	15	226
Tarar	20	25	8	8	14	8	10	16	13	12	1	1	136
<b>Total</b>	104	125	74	78	99	75	120	93	151	80	21	38	1058