



Summary Week Report

Project	SE4YH	Week	45
Responsible	Diego Limones	Date	2015-11-2

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Workload	Forecast	Result / Comment
All	Project Plan Document	18	18	We divided the work and everyone have taken a part of the document.
NC, MS, EK, DL	Meeting with the Sponsor Knowledge transfer	2	2	Understand the goals of the project,
All	Trying out the proposed requirements annotation tool	12	12	Start working with JEMMA Test similar SW
EK	Set up Jira	2	2	Create an account and do the payment.
MV, ED, OK	Prepare poll for potential users	2	2	Find which are the usual habits of people and preferences
MS, OK, MV	Understand Smart devices	4	4	Check manuals of LG, Samsung
MS, MV, ED	Scrum Sprint review	1	1	We revised the duration and the number of the sprints
DL	Weekly report	2	2	Create week report. Everyone
All	Meetings	4	4	We had two meetings during this week.
MS	Create Personas Document	2	2	Uploaded to DSD Page
MS	Tool Research	2	2	Created Research Document
MS	Checked openHab	1	1	First research
MS	Created Prototype Document	3	3	Uploaded to DSD Page
MS	Worked on Project Plan Document	1	1	Initial Draft Section Project Plan, Provided Section Risks
MS	Skype Meeting with openHab Expert	1	1	Discussed Prototypes with Expert.

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
All	Requirements definition	5	Start Requirements Definitions
All	Requirements Document	10	Start Requirements Document
NC	Project Plan	1	Revise Project Plan
All	Initial architecture definition	1	
All	Presentation preparation	10	First draft of Design Document

Comments / Experiences / Problems

During this week we have chosen definitely the tools we are going to use. We also revised the duration of scrum sprints and need two minutes of meeting to organize the task and achieve the milestones. Our main tool to do the meetings is Skype and Slack to organize the team. Our main problem seems to be time.

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week			Metr	Rem	
			Plan	Forecast				Actual
				Week	+/-			
M-001	Project plan v1 finished		W45	W45				

Working Hours

Member	W45	Wavg	Total
Marius Schlinke	18	18	18
Ondrej Kollar	6	6	6
Eugen Družin	10	10	10
Elena Kyorova	13	13	13
Diego Limones	12	12	12
Marko Vojić	8	8	8
Nathan Chape	10	10	10
Total	77	77	77

MS: Marius Schlinke

OK: Ondrej Kollar

ED: Eugen Družin

EK: Elena Kyorova

DL: Diego Limones

MV: Marko Vojić

NC: Nathan Chape