



Summary Week Report

| | | | |
|--------------------|-------------------------|-------------|------------|
| Project | Let's help Bo | Week | 45 |
| Responsible | Aleksandar Nikodinovski | Date | 12.11.2012 |

Executive Summary

Timeliness

| General Project Status | Fulfillment of Next Milestone |
|------------------------|-------------------------------|
| on track | on track |

| Name of team member | Initials |
|-------------------------|----------|
| Aleksandar Nikodinovski | AN |
| Hrvoje Novak | HN |
| Antonio Gallucci | AG |
| Niklas Gillstrom | NG |
| Rasul Niyazimbetov | RN |
| Nives Bucic | NB |
| Goncalo Filipe | GF |
| Petar Stojanac | PS |
| Danijel Jambrecina | DJ |
| Robert Pofuk | RP |

Results This Week

| Activity Owner(s) | Activity | Workload | Fore cast | Result / Comment |
|-------------------|---|----------|-----------|--|
| All members | Finishing the system architecture and design description document | 45 | 45 | Completed project plan document |
| RN | Updating the mockups | 5 | 10 | Updated mockups |
| All members | Start the implementation | 33 | 30 | Planned and started implementation |
| All members | Meetings (general, local, supervisor) | 25 | / | Meetings |
| AG, NB | Updating the requirements definition document | 3 | / | Updated requirements definition document |
| AG, NB, NG | Preparing the presentation | 11 | / | Prepared presentation |
| NB, DJ | Setting up the database | 12 | / | Working database |
| PS | SVN setup and writing SVN policy | 3 | 2 | Setup SVN |
| PS | Writing minutes of meeting | 1 | / | Minutes of meeting |
| GF, RP, NG | Coding policy | 7 | / | Written coding policy |
| AN, all members | Summary week reports, week reports | 5 | / | Summary week report |

Activities Planned for Next Period

| Activity Owner(s) | Activity | Work load | Result / Comment |
|------------------------|-------------------------------------|-----------|---|
| RN, AN, AG, GF, HN | Presentation layer implementation | 80 | Implemented functionalities in the presentation layer |
| NG, PS, RP, NB, DJ, GF | Logic layer implementation | 80 | Implemented functionalities in the logic layer |
| RN | Improving mockups for final version | 5 | Improved mockups |
| AN, all members | Summary week reports, Week reports | 5 | Summary week report |
| Test group | Usability tests for GUI | 5 | Usability tests results |
| PS | Writing minutes of meetings | 1 | Minutes of meeting |
| PS | SVN backups | 1 | Backups |
| AG, NB | Updating of documents | 3 | Updated documents |
| All members | Meetings | 30 | Meetings |

Comments / Experiences / Problems

Database server configuration was prolonged because the servers on FER were down

Metrics

Milestones

| Id | Milestone Description | Responsible Dept./Initials | Finished week | | | | Metr | Rem |
|------|-------------------------|----------------------------|---------------|----------|-----|--------|------|-----|
| | | | Plan | Forecast | | Actual | | |
| | | | | Week | +/- | | | |
| M-01 | Project Vision | | 43 | 43 | 0 | 43 | | |
| M-02 | Project Plan | | 44 | 44 | 0 | 44 | | |
| M-03 | Requirements Definition | | 44 | 44 | 0 | 44 | | |
| M-04 | System architecture | | 45 | 45 | 0 | 45 | | |
| M-05 | Alpha version | | 48 | | | | | |

Working Hours

| Member | W43 | W44 | W45 | Total |
|---------------|------------|------------|------------|--------------|
| AN | 26 | 18 | 18 | 62 |
| HN | 14 | 12 | 17 | 43 |
| AG | 25 | 26 | 27 | 78 |
| RN | 16 | 16 | 23 | 55 |
| NG | 28 | 25 | 16 | 69 |
| NB | 20 | 20 | 17 | 57 |
| PS | 17 | 17 | 10 | 44 |
| RP | 6 | 6 | 13 | 25 |
| DJ | 14 | 11 | 19 | 44 |
| GF | 13 | 1 | 6 | 20 |
| Total | 179 | 152 | 166 | 497 |