



Summary Week Report

| | | | |
|--------------------|-------------------------|-------------|------------|
| Project | Let's help Bo | Week | 46 |
| Responsible | Aleksandar Nikodinovski | Date | 19.11.2012 |

Executive Summary

Timeliness

| General Project Status | Fulfillment of Next Milestone |
|------------------------|-------------------------------|
| on track | on track |

| Name of team member | Initials |
|-------------------------|----------|
| Aleksandar Nikodinovski | AN |
| Hrvoje Novak | HN |
| Antonio Gallucci | AG |
| Niklas Gillstrom | NG |
| Rasul Niyazimbetov | RN |
| Nives Bucic | NB |
| Goncalo Filipe | GF |
| Petar Stojanac | PS |
| Danijel Jambrecina | DJ |
| Robert Pofuk | RP |

Results This Week

| Activity Owner(s) | Activity | Workload | Forecast | Result / Comment |
|------------------------|-------------------------------------|----------|----------|---|
| RN, AN, AG, GF, HN | Presentation layer implementation | 58 | 80 | Implemented some functionalities in the presentation layer |
| NG, PS, RP, NB, DJ, GF | Logic layer implementation | 81 | 80 | Implemented functionalities in the logic layer |
| RN | Improving mockups for final version | 2 | 5 | Improved mockups |
| AN, all members | Summary week reports, Week reports | 5 | 5 | Summary week report |
| Test group | Usability tests for GUI | / | 5 | Usability tests results / Activity starts after the alpha version is finished |
| PS | Writing minutes of meetings | 1 | 1 | Minutes of meeting |
| PS | SVN backups | 1 | 1 | Backups |
| AG, NB | Updating of documents | 2 | 3 | Updated documents |
| All members | Meetings | 32 | 30 | Meetings |
| AN, AG, RN | Mail to the customers | 3 | / | Mail sent to the customers |
| DJ, NB | Database preparation and data input | 4 | / | / |

Activities Planned for Next Period

| Activity Owner(s) | Activity | Work load | Result / Comment |
|------------------------|--|-----------|---|
| RN, AN, AG, GF, HN | Finishing and testing the implementation of the presentation layer for the alpha version | 60 | Implemented functionalities in the presentation layer |
| NG, PS, RP, NB, DJ, GF | Finishing and testing the implementation of the logic layer for the alpha version | 50 | Implemented functionalities in the logic layer |
| AN, all members | Summary week reports, Week reports | 5 | Summary week report |
| PS | Writing minutes of meetings | 1 | Minutes of meeting |
| PS | SVN backups | 1 | Backups |
| AG, NB | Updating documents | 5 | Updated documents |
| All members | Meetings, team management | 30 | Meetings |
| All members | Start planning for the beta version | 5 | / |
| DJ, NB | Database management and data input | 3 | / |

Action List

| Task | Responsible | Comment |
|--|-------------|---------|
| Finishing the user management component for the (presentation layer) for the alpha version | AN | / |
| Finishing the inventory component for the (presentation layer) for the alpha version | HN, GF | / |
| Finishing the work order component (presentation layer) for the alpha version | RN | / |
| Finishing the map component (presentation layer) for the alpha version | AG | / |
| Finishing the user management component (logic layer) for the alpha version | NB | / |
| Finishing the inventory component (logic layer) for the alpha version | RP, PS | / |
| Finishing the map component (logic layer) for the alpha version | NG | / |
| Finishing the work order component (logic layer) for the alpha version | DJ, GF | / |

Comments / Experiences / Problems

Metrics

Milestones

| Id | Milestone Description | Responsible Dept./Initials | Finished week | | | | Metr | Rem |
|------|-------------------------|----------------------------|---------------|----------|-----|--------|------|-----|
| | | | Plan | Forecast | | Actual | | |
| | | | | Week | +/- | | | |
| M-01 | Project Vision | AN, HN | 43 | 43 | 0 | 43 | | |
| M-02 | Project Plan | AN, PS | 44 | 44 | 0 | 44 | | |
| M-03 | Requirements Definition | AG, NB | 44 | 44 | 0 | 44 | | |
| M-04 | System architecture | NG | 45 | 45 | 0 | 45 | | |
| M-05 | Alpha version | | 48 | | | | | |

Working Hours

| Member | W43 | W44 | W45 | W46 | Total |
|--------------|------------|------------|------------|------------|------------|
| AN | 26 | 18 | 18 | 22 | 84 |
| HN | 14 | 12 | 17 | 17 | 60 |
| AG | 25 | 26 | 27 | 20 | 98 |
| RN | 16 | 16 | 23 | 19 | 74 |
| NG | 28 | 25 | 16 | 25 | 94 |
| NB | 20 | 20 | 17 | 26 | 83 |
| PS | 17 | 17 | 10 | 20 | 64 |
| RP | 6 | 6 | 13 | 16 | 41 |
| DJ | 14 | 11 | 19 | 19 | 63 |
| GF | 13 | 1 | 6 | 8 | 28 |
| Total | 179 | 152 | 166 | 192 | 689 |