



# Summary Week Report

<b>Project</b>	<b>Let's help Bo</b>	<b>Week</b>	47
<b>Responsible</b>	Aleksandar Nikodinovski	<b>Date</b>	26.11.2012

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Name of team member	Initials
Aleksandar Nikodinovski	AN
Hrvoje Novak	HN
Antonio Gallucci	AG
Niklas Gillstrom	NG
Rasul Niyazimbetov	RN
Nives Bučić	NB
Gonçalo Silva	GS
Petar Stojanac	PS
Danijel Jambrecina	DJ
Robert Pofuk	RP

## Results This Week

Activity Owner(s)	Activity	Workload	Forecast	Result / Comment
RN, AN, AG, GS, HN, NB	Finishing and testing the implementation of the presentation layer for the alpha version	107	60	Implemented functionalities in the presentation layer
NG, PS, RP, NB, DJ, GS	Finishing and testing the implementation of the logic layer for the alpha version	63	50	Implemented functionalities in the logic layer
AN, all members	Summary week reports, Week reports	5	5	Summary week report
PS	Writing minutes of meetings	1	1	Minutes of meeting
PS	SVN backups	1	1	Backups
NB, DJ	Updating documents	5	5	Updated requirements and design documents

All members	Meetings, team management	28	30	Meetings
All members	Start planning for the beta version	2	5	/
NG, GS	Code inspection	20	/	Check that the code follows the code policy and identify possible bugs
RN, DJ	Prepare Alpha prototype presentation	4	/	Presentation of the Alpha prototype

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
All members	Improving the functionalities of the Alpha version	40	Improved functionalities
RN, AN, AG, HN, NB	Start the implementation of the functionalities for the presentation layer of the Beta prototype	50	Implemented functionalities for the Beta prototype
NG, PS, RP, DJ, GS	Start the implementation of the functionalities for the logic layer of the Beta prototype	70	Implemented functionalities for the Beta prototype
AN, all members	Summary week reports, Week reports	4	Summary week report
PS	Writing minutes of meetings	1	Minutes of meeting
PS	SVN backups	1	Backups
All members	Meetings, team management	30	Meetings
RN, DJ	Finish and present the alpha prototype presentation	4	Presentation of the Alpha prototype

## Comments / Experiences / Problems

- The design document has been updated
- The requirements document has been updated
- SVN policy has been uploaded
- Coding policy has been uploaded
- Alpha mockups have been uploaded

## Metrics

### Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-01	Project Vision	AN, HN	43	43	0	43		
M-02	Project Plan	AN, PS	44	44	0	44		
M-03	Requirements Definition	AG, NB	44	44	0	44		
M-04	System architecture	NG	45	45	0	45		
M-05	Alpha version		48					

### Working Hours

Member	W43	W44	W45	W46	W47	Total
AN	26	18	18	22	30	114
HN	14	12	17	17	24	84
AG	25	26	27	20	30	128
RN	16	16	23	19	30	104
NG	28	25	16	25	40	134
NB	20	20	17	26	23	106
PS	17	17	10	20	12	76
RP	6	6	13	16	10	51
DJ	14	11	19	19	16	79
GS	13	1	6	8	23	51
Total	179	152	166	192	238	927