



# Summary Week Report

<b>Project</b>	<b>Let's help Bo</b>	<b>Week</b>	48
<b>Responsible</b>	Aleksandar Nikodinovski	<b>Date</b>	03.12.2012

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Name of team member	Initials
Aleksandar Nikodinovski	AN
Hrvoje Novak	HN
Antonio Gallucci	AG
Niklas Gillstrom	NG
Rasul Niyazimbetov	RN
Nives Bučić	NB
Gonçalo Silva	GS
Petar Stojanac	PS
Danijel Jambrecina	DJ
Robert Pofuk	RP

## Results This Week

Activity Owner(s)	Activity	Workload	Forecast	Result / Comment
All members	Improving the functionalities of the Alpha version	53	40	Improved functionalities
RN, AN, AG, HN, NB	Start the implementation of the functionalities for the presentation layer of the Beta prototype	29	50	Implemented functionalities for the Beta prototype
NG, PS, RP, DJ, GS	Start the implementation of the functionalities for the logic layer of the Beta prototype	24	70	Implemented functionalities for the Beta prototype
AN, all members	Summary week reports, Week reports	4	4	Week reports
PS	Writing minutes of meetings	1	1	Minutes of meetings
PS	SVN backups	1	1	Backups

All members	Meetings, team management	27	30	Group meetings, local meetings, dividing tasks among team members
RN, DJ, all	Finish and present the alpha prototype presentation	14	4	Presentation of the Alpha prototype
AN, AG, RN, NG, HN	Mail and video for the customers	13	/	Prepared and send a mail and a video to the customers with questions about the functionalities

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
RN, AN, AG, HN, NB, PS, RP	Implement functionalities for the presentation layer for the Beta prototype	90	Implemented functionalities for the Beta prototype
NG, PS, RP, DJ, GS	Implement and test functionalities for the logic layer for the Beta prototype	60	Implemented functionalities for the Beta prototype
AN, all members	Summary week reports, Week reports	4	Week reports
PS	Writing minutes of meetings	1	Minutes of meetings
PS	SVN backups	1	Backups
All members	Meetings, team management	30	Group meetings, local meetings, dividing tasks among team members

## Comments / Experiences / Problems

## Metrics

### Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-01	Project Vision	AN, HN	43	43	0	43		
M-02	Project Plan	AN, PS	44	44	0	44		
M-03	Requirements Definition	AG, NB	44	44	0	44		
M-04	System architecture	NG	45	45	0	45		
M-05	Alpha version		48	48	0	48		
M-06	Beta version		51					

## Working Hours

<b>Member</b>	<b>W43</b>	<b>W44</b>	<b>W45</b>	<b>W46</b>	<b>W47</b>	<b>W48</b>	<b>Total</b>
AN	26	18	18	22	30	12	126
HN	14	12	17	17	24	19	103
AG	25	26	27	20	30	24	152
RN	16	16	23	19	30	13	117
NG	28	25	16	25	40	28	162
NB	20	20	17	26	23	21	127
PS	17	17	10	20	12	25	101
RP	6	6	13	16	10	8	59
DJ	14	11	19	19	16	13	92
GS	13	1	6	8	23	5	56
<b>Total</b>	<b>179</b>	<b>152</b>	<b>166</b>	<b>192</b>	<b>238</b>	<b>167</b>	<b>1095</b>