



Summary Week Report

Project	Let's help Bo	Week	49
Responsible	Aleksandar Nikodinovski	Date	10.12.2012

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Name of team member	Initials
Aleksandar Nikodinovski	AN
Hrvoje Novak	HN
Antonio Gallucci	AG
Niklas Gillstrom	NG
Rasul Niyazimbetov	RN
Nives Bučić	NB
Gonçalo Silva	GS
Petar Stojanac	PS
Danijel Jambrecina	DJ
Robert Pofuk	RP

Results This Week

Activity Owner(s)	Activity	Workload	Forecast	Result / Comment
RN, AN, AG, HN, NB, PS, RP	Implement functionalities for the presentation layer for the Beta prototype	91	90	Implemented functionalities for the Beta prototype
NG, PS, RP, DJ, GS	Implement and test functionalities for the logic layer for the Beta prototype	47	60	Implemented functionalities for the Beta prototype
AN, all members	Summary week reports, Week reports	4	4	Week reports
PS	Writing minutes of meetings	1	1	Minutes of meetings
PS	SVN backups	1	1	Backups
All members	Meetings, team management	40	30	Group meetings, local meetings, dividing tasks among team members

DJ	Data preparation and input	11	/	New data input in the database
----	----------------------------	----	---	--------------------------------

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
All members	Finishing the functionalities for the beta version	100	Finished functionalities for the beta version
AN, AG, NG, RN	Start preparing and rehearsing the presentation for ABB	30	Presentation for the customer
All members	Start preparing and rehearsing the presentation of the beta version	20	Beta version presentation
AG, NB, DJ	Update documents	20	Update all the documents
GS, RP, NG, all members	Testing	40	Testing the components and the pages
AN, all members	Summary week reports, Week reports	4	Week reports
PS	Writing minutes of meetings	1	Minutes of meetings
PS	SVN backups	1	Backups
All members	Meetings, team management	40	Group meetings, local meetings, dividing tasks among team members

Action List

Task	Responsible	Comment
Finishing the user management component for the beta version	AN, NB	/
Finishing the inventory component for the beta version	HN, PS	/
Finishing the work order component for the beta version	RN, DJ, GS, AN	/
Finishing the map component for the beta version	AG, NG	/
Finishing the Master pages, CSS, login	NB	/
Testing the components and the pages	GS, RP, NG	/

Comments / Experiences / Problems

Map of the mine completed by Niklas
Merged database duplicated from the VM to the SVN

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-01	Project Vision	AN, HN	43	43	0	43		
M-02	Project Plan	AN, PS	44	44	0	44		
M-03	Requirements Definition	AG, NB	44	44	0	44		
M-04	System architecture	NG	45	45	0	45		
M-05	Alpha version	All team members	48	48	0	48		
M-06	Beta version	All team members	51					

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	Total
AN	26	18	18	22	30	12	21	147
HN	14	12	17	17	24	19	13	116
AG	25	26	27	20	30	24	20	172
RN	16	16	23	19	30	13	17	134
NG	28	25	16	25	40	28	30	192
NB	20	20	17	26	23	21	33	160
PS	17	17	10	20	12	25	14	115
RP	6	6	13	16	10	8	8	67
DJ	14	11	19	19	16	13	21	113
GS	13	1	6	8	23	5	18	74
Total	179	152	166	192	238	168	195	1290