



Summary Week Report

Project	Let's help Bo	Week	51
Responsible	Aleksandar Nikodinovski	Date	24.12.2012

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Name of team member	Initials
Aleksandar Nikodinovski	AN
Hrvoje Novak	HN
Antonio Gallucci	AG
Niklas Gillstrom	NG
Rasul Niyazimbetov	RN
Nives Bučić	NB
Gonçalo Silva	GS
Petar Stojanac	PS
Danijel Jambrecina	DJ
Robert Pofuk	RP

Results This Week

Activity Owner(s)	Activity	Workload	Forecast	Result / Comment
All team members	Testing, fixing bugs	59	30	Test the system and fix bugs
NB, NG, AN, AG	Improving the layout of the presentation layer	32	40	Improved layout
RN, RP, GS	Preparing the acceptance test plan	9	10	Acceptance test plan partially finished
PS, RP, GS, AN, NB	Preparing and rehearsing Beta presentation	23	10	Beta presentation
AN, AG, NG, RN	Preparing and rehearsing for the presentation in ABB	31	20	Presentation for ABB
AN, HN, NB, DJ	Update all documentation	/	20	Documentation will be updated after the presentation for the customers
AN	Summary week reports reports	2	2	Week reports

PS	Writing minutes of meetings	1	1	Minutes of meetings
PS	SVN backups	1	1	Backups
All members	Meetings, team management	16	30	Group meetings, local meetings, dividing tasks among team members

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
AG, NG, HN, PS, RN, DJ	Implement new functionalities	30	Implement some new functionalities requested by the customer
All members	Fixing bugs and improvements	20	Fix bugs and improve some parts of the system
AN, HN, NB, DJ	Update documents	20	Update all the documents
RN, RP, GS	Finish the acceptance test plan	20	Finished and submitted acceptance test plan
AN	Summary week reports	2	Week reports
PS	Writing minutes of meetings	1	Minutes of meetings
PS	SVN backups	1	Backups
All members	Meetings, team management	20	Group meetings, local meetings, dividing tasks among team members

Comments / Experiences / Problems

All functionalities for the Beta version have been completed.
There was a successful presentation of the Beta version for the DSD course and for the customer.

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-01	Project Vision	AN, HN	43	43	0	43		
M-02	Project Plan	AN, PS	44	44	0	44		
M-03	Requirements Definition	AG, NB	44	44	0	44		
M-04	System architecture	NG	45	45	0	45		
M-05	Alpha version	All team members	48	48	0	48		
M-06	Beta version	All team members	51	51	0	51		

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	W51	Total
AN	26	18	18	22	30	12	21	36	21	204
HN	14	12	17	17	24	19	13	23	8	147
AG	25	26	27	20	30	24	20	42	22	236
RN	16	16	23	19	30	13	17	12	17	163
NG	28	25	16	25	40	28	30	45	60	297
NB	20	20	17	26	23	21	33	35	13	208
PS	17	17	10	20	12	25	14	27	24	166
RP	6	6	13	16	10	8	8	10	/	77
DJ	14	11	19	19	16	13	21	32	9	154
GS	13	1	6	8	23	5	18	16	/	90
Total	179	152	166	192	238	168	195	278	174	1742