



Project	Planner	Week	13
Responsible	Giorgio Pea	Date	18/01/2016

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
Completed	Completed

### Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
Jean Barré	Final Presentation editing	2	2	- Requirements and user stories
Jean Barré	SCORE Documentation	2	2	- Requirements - Members work report
Giorgio Pea	SCORE Final Report revision and editing	12	12	-
Giorgio Pea	Final presentation revision and editing	6	6	-
Giorgio Pea	Fixing to the frontend			-
Claudio Cardinale	SCORE report and other things needed for the SCORE	15	10	-
Mihovil Vinković	SCORE report	4	4	-
				-

				-
				-

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work Load	Result/Comment	
All	-	-	-	

## Comments / Experiences / Problems

The documentation will be checked and revised in the following days to be ready to be delivered

## Metrics

### Milestones

Id	Milestone Description	Responsible Dept/Initials	Finished Week	Finished Week				Metr Rem
				Plan	Forecast Week	+/- Actual		
M-007	Final Product	Giorgio Pea	7	7				

## Working Hours

Member	W12	W13	
M. Vinković	8	4	
D. Kuryshov	11	-	
G. Pea	42	18	
J. Barre	6,75	4	
C. Cardinale	31	15	
E. Silađi	7	-	
Total	105,75	41	

# Burndown graph

