



Summary Week Report

Project	HoopStats	Week	01
Responsible	Predrag Filipovikj	Date	2013-01-07

Executive Summary

Abbreviation	Definition
AK	Andreas Köhle
DB	Dino Blažeka
AS	Armino Simões
BKN	Bal Krishna Nyaupane
IS	Igor Šarić
PF	Predrag Filipovikj
NIP	Not initially planned

Timeliness

General Project Status	Fulfillment of Next Milestone
On time	On time

Results This Week

Activity Owner(s)	Activity	Work load	Total W. load	Fore cast	Result / Comment
AK	Android client	7	7	8	Finished android team tab activity
AK	Documentation corrections	6	6	5	Corrected Errors on Acceptance Test Document Corrected Project Plan Document
AS	Android client	7	7	14	Working on the models, and the main screen, locally. Refactoring and commit to SVN
DB	Android client	12	12	12	Beta polishing. Advanced search numeric condition UI Advanced search numeric condition UI Advanced search string condition UI, testing UI components, advanced query test
AK, BKN, DB, IS, PF	Global meeting	1	5	NIP	

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
BKN	Project documentation	15	Produce use cases to extend the current version of the documentation.
AK	Android client	12	Finish Android Coach View Finish Android Implementation
AK	Project documentation	5	Adaption project documents
AS	Android client advanced search	20	Finish the advanced search.
IS	Correct customer's remarks	15	Correct customer's remarks
PF	Correct customer's remarks	15	Correct customer's remarks
DB	Android client	12	Finish the android client remarks since beta. Polishing beta Working on advanced search UI Connecting advanced search to backend

Comments / Experiences / Problems

- Web application was deployed on the server for customer evaluation. There was no feedback from the customer in this week so web application team (Igor and Predrag) had free week.
- Dino reported Armindo's absence as problem in the Android team.

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week			Metr	Rem	
			Plan	Forecast				Actual
				Week	+/-			
M-001	Project plan and Requirements definition	PF and AK	W44	W44	+	Met		
M-002	System design	Team members	W45	W45		Met		
M-003	Alpha prototype	Team members	W47	W46		Met		
M-004	Beta prototype	Team members	W50	W50		Met.		
M-005	Final product	Team members	W02			On time		

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	W51	W52	W01	Total
AK	12	14	13	8.5	6	2.5	13	20	/	11	14	114
DB	12	8	17	15.5	38	12	18	20	11	14	13	178.5
AS	9	9	17	17.5	22	16	17	19	18	5	8	157.5
BKN	9	10	16	14.5	18	20	23	12	15	15.5	1	154
IS	9	8	18	25.5	14	11	6	8	22	17	1	139.5
PF	6	12	22	24.5	28	11.5	25	20	11	14	1	175
Total	54	61	103	106	126	73	102	99	77	76.5	38	918.5