



Summary Week Report

Project	HoopStats	Week	03
Responsible	Predrag Filipovikj	Date	2013-01-20

Executive Summary

Abbreviation	Definition
AK	Andreas Köhle
DB	Dino Blažeka
AS	Armando Simões
BKN	Bal Krishna Nyaupane
IS	Igor Šarić
PF	Predrag Filipovikj
NIP	Not initially planned

Timeliness

General Project Status	Fulfillment of Next Milestone
On time	On time

Results This Week

Activity Owner(s)	Activity	Work load	Total W. load	Fore cast	Result / Comment
PF	Web application	5	5	10	Remove bugs and remarks from customer. <ul style="list-style-type: none"> • First and Last button in paging • Bug in previous button • Tooltip on season details in grid • Added reference to data source • Mouse click autocomplete bug fixed
PF	Meeting with customer	2	2	NIP	Meeting with customer to discuss some remarks in person and give explanation for some decisions.
PF	Documentation refinement	30	30	10	Adjust and rewrite documentation to be in compliance with the final project state.
AK	Final presentation	5	5	5	
AK	Documentation refinement	8	8	10	Adjust and rewrite documentation to be in compliance with the final project state.
AK	Android application	6	6	15	Corrections on Resultview for Advanced Search, Created Slides for Final Presentation,
DB	Final presentation	3	3	NIP	
DB	Android application	2	2	15	Fixing bugs
DB	Documentation	2	2	3	Writing user manual for the Android app

BKN	Final questionnaires	10	10	NIP	Solving final questionnaires
		4	4	NIP	Writing final questionnaire
AS, AK, BKN, DB, IS, PF	Global meeting	1	1	NIP	

Activities Planned for Next Period

There will be a meeting on 2013-01-21 when the team will decide further activities. If there are any activities, they will be listed in annex to this initial week report.

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project plan and Requirements definition	PF and AK	W44	W44		W44		
M-002	System design	Team members	W45	W45		W45		
M-003	Alpha prototype	Team members	W47	W46		W46		
M-004	Beta prototype	Team members	W50	W50		W50.		
M-005	Final product	Team members	W02	W02		W02		
M-006	Test report	Team members, PF	W02	W02	+1	W03		

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	W51	W52	W01	W02	W03	Total
AK	12	14	13	8.5	6	2.5	13	20	/	11	14	20.5	15	149.5
DB	12	8	17	15.5	38	12	18	20	11	14	13	15	8	201.5
AS	9	9	17	17.5	22	16	17	19	18	5	8	14.5	/	172
BKN	9	10	16	14.5	18	20	23	12	15	15.5	1	7.5	10	171.5
IS	9	8	18	25.5	14	11	6	8	22	17	1	14	4	157.5
PF	6	12	22	24.5	28	11.5	25	20	11	14	1	27.5	37	239.5
Total	57	61	103	106	126	73	102	99	77	76.5	38	99	72	1091.5