



# Summary Week Report

<b>Project</b>	<b>HoopStats</b>	<b>Week</b>	45
<b>Responsible</b>	Predrag Filipovikj	<b>Date</b>	2012-11-12

## Executive Summary

Abbreviation	Definition
AK	Andreas Köhle
DB	Dino Blažeka
AS	Armindo Simões
BKN	Bal Krishna Nyaupane
IS	Igor Šarić
PF	Predrag Filipovikj

## Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

## Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
DB	Project design document	8		Project design document delivered on time.
DB	SVN and application skeleton	2		/
AS	Mockups for design description document and design description document.	8		Mockup of screens of the web application for the design description document and contributing to the text.
AS	Learning ExtJS	2		Learning basis of the ExtJS framework.
BKN	Presentation	3		Presentation completed and presented on the seminar.
BKN	Project design document	6		Project design document delivered on time.
BKN	Learning	3		Learning ASP.NET MVC 4 with Unit testing
AK	Project design document	5		Project design document delivered on time.
IS	Presentation	3		Presentation completed and presented on the seminar.
IS	Project design document	3		Project design document delivered on time.
IS and PF	SVN and ASP.NET skeleton	2*5		ASP.NET application put into the SVN.
PF	Data migration	8		Database schema created and data from <a href="http://www.databasebasketball.com/">http://www.databasebasketball.com/</a> migrated into it.

PF	Meeting with customer/supervisor for discussing the Project Plan document and Requirements document	1		At the meeting supervisor exposed his remarks regarding the documentation. Notes taken and handled to the documentation manager.
PF and AK	Meeting with supervisor regarding the design description document	2*1		Meet the supervisor regarding some doubts with the design description document.
DB, AS, BKN, AK, IS, PF	Global meeting	6*3		
DB, AS, BKN, AK, IS, PF	Lectures	6*4		Attending the scheduled lectures.

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
DB	Application front-end coding (js and ExtJS)	20	Start working on the web application front-end. Produce prototype for the basic screens no later than Monday 2012-11-19
BKN	Learning	10	Continue learning ASP.NET MVC4 and Unit testing.
AK	Rewrite project plan and requirements document.	15	Rewrite or improve certain parts of Project Plan and Requirements document. Deadline Friday 2012-11-16.
IS	ASP.NET MVC application back-end	20	Work on the application back-end to and service layer. Might be reduced due to obligations for creating the VM.
AS	ASP.NET pages html and css	20	Create master page layout for the web application, and also basic html structure for all other pages.
PF	Work with AK on the documents improvement, ASP.NET application back-end.	20	Improve the current version of documents.
IS	Create VM and distribute it to Marin.	10	Create the Windows Server VM with .NET 4.5 and SQL server express 2008. Distribute to Marin. Initial deadline until Friday 2012-11-16, but can be postponed to Monday 2012-11-19 due to other obligations.

## Comments / Experiences / Problems

- Some of the team members did not receive mail on time because the FER mail server failed to deliver emails on time.
- All of the team members contributed to the project design document, not only Andreas as initially planned.

## Metrics

### Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project plan and Requirements definition	PF and AK	W44	W44	+	Generally met		
M-002	System design	Team members	W45	W45		Met		
M-003	Alpha prototype	Team members	W47	W46				

## Working Hours

<b>Member</b>	<b>W44</b>	<b>W45</b>	<b>Total</b>
AK	14	13	
DB	8	17	
AS	9	17	
BKN	10	16	
IS	8	18	
PF	12	22	
<b>Total</b>	<b>61</b>	<b>103</b>	<b>164</b>