



Summary Week Report

Project	HoopStats	Week	46
Responsible	Predrag Filipovikj	Date	2012-11-19

Executive Summary

Abbreviation	Definition
AK	Andreas Köhle
DB	Dino Blažeka
AS	Armindo Simões
BKN	Bal Krishna Nyaupane
IS	Igor Šarić
PF	Predrag Filipovikj

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
PF	Game Logs for players – debugging and optimizing the exe	10	/	The activity was not initially planned in the previous week report. Finished successfully. However there is problem with the data – there is huge number of players for which game log data is missing.
IS	VM machine setup and deployment	22	10	This activity includes following actions: <ul style="list-style-type: none"> VM preparation, VM OS install, VM Application install VM configuration (initial) VM deployment, VM configuration (after deployment)
AS	Web application UI	11	20	<ul style="list-style-type: none"> Create the master page for the application
DB	Web application UI	12	20	Actions: <ul style="list-style-type: none"> ExtJS Visual Studio setup ExtJS setup and player search Player search and player chart visualization Player chart visualization, meeting
DB	extJS		20	extJS Framework included into the application.
BKN	Learning activities	9	10	

BKN	Project environment setup	2	/	Install MS SQL Management studio 2008.
PF	Application back-end (service layer)	10	15	Providing services for the UI part of the application.
PF	Documentation modification and improvement (meeting with Andreas)	1	/	Explain remarks from the supervisor to our documentation manager
AS	Create logo for the application	7	/	Armindo failed to produce the logo for the initially planned deadline. Reason: The process of creating the logo for the project is a very long one, and not so easy, which resulted on a little delay on the deadline for the logo.
AS	Create application Master page	7	/	Work in progress. Deadline set up in the activities planned for the next week.
AK	Project plan modified	2		Project plan modified and adjusted to the supervisor's remarks
AK	Design description document modified	2		Design document modified and adjusted to the supervisor's remarks
AK	Requirements Description document modified	1		Requirements Description document modified and adjusted to the supervisor's remarks
PF, AS, BKN, DB, IS, AK	Global meetings	3.5	/	

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
BKN	Find and download free NBA team's logos.	3	Find and download free NBA team's logos.
BKN	Learning ASP.NET MVC 4 and Unit testing framework	10	Continue learning technologies.
PF and IS	Application Back – end (service layer).	2*10	This activity depends on the specifications and needs for the UI.
AS	Finish the logo for the application and present it to other members.	2	Deadline Monday: 2012-11-19
AS	Finish the application Master page and put it into the SVN.	2	Deadline Tuesday 2012-11-20
AS and DB	Web application UI	2*20	Create the fancy visualization for the data and work on the advanced search (flexible querying). Create new pages and enhance the existing ones.
AK	Adjust modification to existing documentation as project advances.	5	Possible modifications due to data problems and extJS specific requirements that were not considered at the beginig.
PF, AS, BKN, DB, IS, AK	Global meetings	4	

Comments / Experiences / Problems

- A little more work that we initially expect is needed it the UI of the application.
- Problems with obtaining data for game logs for players.

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project plan and Requirements definition	PF and AK	W44	W44	+	Generally met		
M-002	System design	Team members	W45	W45		Met		
M-003	Alpha prototype	Team members	W47	W46		On track		

Working Hours

Member	W44	W45	W46	Total
AK	14	13	8.5	35.5
DB	8	17	15.5	40.5
AS	9	17	17.5	43.5
BKN	10	16	14.5	40.5
IS	8	18	25.5	51.5
PF	12	22	24.5	58.5
Total	61	103	106	270