



Summary Week Report

Project	HoopStats	Week	48
Responsible	Predrag Filipovikj	Date	2012-12-03

Executive Summary

Abbreviation	Definition
AK	Andreas Köhle
DB	Dino Blažeka
AS	Armando Simões
BKN	Bal Krishna Nyaupane
IS	Igor Šarić
PF	Predrag Filipovikj
NIP	Not initially planned

Timeliness

General Project Status	Fulfillment of Next Milestone
Slightly behind	Slightly behind

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
DB	Finishing the UI started features	7	/	<ul style="list-style-type: none"> Making of team details view, refactoring Player season view fix Team details view and player season view committed
PF	Start working on the Advanced search.	5	NIP	Started exploring some ideas and technologies for possible implementation of the advanced search.
IS	Services for Android application	6	10	Provided new services for the android client.
AS	Finishing the UI started features	5	/	Last touches in the web page UI
AS	Setting up skeleton for the Android application	6	NIP	<ul style="list-style-type: none"> Installed everything related to Android development Initial skeleton of the Android app, and commit to SVN
BKN, AK, PF	Meeting with professor and supervisor at MDH	1.5	NIP	Meeting with the professor and the supervisor in order to discuss some vital things regarding the project.
BKN	Writing unit test for the back-end	13.5	/	Writing unit test for the DataProvider(s) and Mapper(s) of the application.
BKN, AS, IS,	Alpha prototype	4	4	Lecture – Presentation of the alpha prototype.

DB, PF	presentation			
PF	Preparing the alpha prototype presentation	2	NIP	Preparing the alpha prototype presentation.
BKN, DB, AK, AS, IS, PF	Global skype meeting	1	/	Skype meeting in order to reorganize the team. New roles assigned to the team members and focus moved towards the android client. For details see MOM from 2012-11-30.

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
PF	Advanced search	20	
PF	Analyze the current UI features, and decide further activities	10	Analyze how the current UI features are implemented. Find possible points for optimization. Possibility for migrating to another framework instead of extjs.
DB	Achieve basic functionalities in the android application		
AK	Continue working on documentation.		
AK	Activities related to the android application		
AS	Read android documentation	8	Researching Android documentation and follow examples to be familiarized with the development of mobile apps.
AS	Start working on the main screens of mobile application	20	Start developing main screen, player search, team search and coach search screens, and if possible, start implementing the search establishing communication with the backend
BKN	Keep with unit testing	/	
IS	Continue working on the service providing for android		

Comments / Experiences / Problems

- Bal: "Facing hard to make mock for database and getting problem like DBcontext error while executing Test class without Mock and repository."
- Andreas was on holiday and returned in the middle of the working week. No special assignments were assigned to him.
- Because the project started to fall behind, the team has been restructured in order to be more focus on the android client.

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project plan and Requirements definition	PF and AK	W44	W44	+	Generally met		
M-002	System design	Team members	W45	W45		Met		
M-003	Alpha prototype	Team members	W47	W46		Falling behind.		

Working Hours

Member	W44	W45	W46	W47	W48	Total
AK	14	13	8.5	6	2.5	50
DB	8	17	15.5	38	12	102.5
AS	9	17	17.5	22	16	90.5
BKN	10	16	14.5	18	20	85.5
IS	8	18	25.5	14	11	85.5
PF	12	22	24.5	28	11.5	104.5
Total	61	103	106	120	73	463