



Summary Week Report

Project	HoopStats	Week	51
Responsible	Predrag Filipovikj	Date	2012-12-24

Executive Summary

Abbreviation	Definition
AK	Andreas Köhle
DB	Dino Blažeka
AS	Armando Simões
BKN	Bal Krishna Nyaupane
IS	Igor Šarić
PF	Predrag Filipovikj
NIP	Not initially planned

Timeliness

General Project Status	Fulfillment of Next Milestone
On time	On time

Results This Week

Activity Owner(s)	Activity	Work load	Total W. load	Fore cast	Result / Comment
BKN	Successfully Implemented 9 test cases for Controller.	8	8	15	
BKN	Learning Json object	3	3	NIP	
AS	Wrapping up the Beta Prototype	10	10	10	Finishing the remaining Android functionalities for the Beta Prototype
AS	Improvements of Android application	4	4	NIP	Started the design change for the Android app main screen
IS	Web client	18	18	NIP	<ul style="list-style-type: none"> Player playoffs advanced search Team and coach advanced search (not yet finished)
DB, IS, AS, BKN, PF, AK	Beta prototype presentation	4 * 6	24	24	Attend the lecture for the Beta prototype presentation.
DB	Beta prototype presentation preparation	1	1	NIP	
DB	Improvements of Android application	6	6	/	Advanced search models Advanced search. UI
PF	Beta prototype presentation preparation	4	4	4	Prepare slides for the HoopStats beta presentation.

PF	Final adjustments on the web application Beta prototype before presentation	3	3	NIP	Fix some bugs, css, html and js.

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
BKN	Learn JSON and implement remaining test cases.	12	I will implement remaining 7 test cases of controller class. It might take around 12 hour to learn JSON result in depth and complete test case.
AS	Android client improvements and completing functionalities	14	<ul style="list-style-type: none"> Implement the necessary models for the Android app. (Workload: 2) Submit the improved main screen (Workload: 2) Work on advance search (Workload: 10)
DB	Android client improvements and completing functionalities	12	<ul style="list-style-type: none"> Polishing beta 6 Working on advanced search UI 4 Connecting advanced search to backend 2
IS	Finish team and coach advanced searches. Provide database services if needed.	/	/
PF	Finish touches on the web application.	20	Polish the screens create new main page and create many for the web application.

Comments / Experiences / Problems

- Andreas did not submit his week report.

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week			Metr	Rem	
			Plan	Forecast				Actual
				Week	+/-			
M-001	Project plan and Requirements definition	PF and AK	W44	W44	+	Met		
M-002	System design	Team members	W45	W45		Met		
M-003	Alpha prototype	Team members	W47	W46		Met		
M-004	Beta prototype	Team members	W50	W50		Met.		
M-005	Final product	Team members	W02			On time		

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	W51	Total
AK	12	14	13	8.5	6	2.5	13	20	/	89
DB	12	8	17	15.5	38	12	18	20	11	151.5
AS	9	9	17	17.5	22	16	17	19	18	144.5
BKN	9	10	16	14.5	18	20	23	12	15	137.5
IS	9	8	18	25.5	14	11	6	8	22	121.5
PF	6	12	22	24.5	28	11.5	25	20	11	160
Total	54	61	103	106	126	73	102	99	77	804