



Summary Week Report

Project	HoopStats	Week	52
Responsible	Predrag Filipovikj	Date	2012-12-31

Executive Summary

Abbreviation	Definition
AK	Andreas Köhle
DB	Dino Blažeka
AS	Armino Simões
BKN	Bal Krishna Nyaupane
IS	Igor Šarić
PF	Predrag Filipovikj
NIP	Not initially planned

Timeliness

General Project Status	Fulfillment of Next Milestone
On time	On time

Results This Week

Activity Owner(s)	Activity	Work load	Total W. load	Fore cast	Result / Comment
BKN	Unit testing	7	7	12	<ul style="list-style-type: none"> Implementations of Test cases for player controller class Tried to Implement the Test cases for team/coach controller
BKN	Acceptance test document	6.5	6.5	NIP	Writing Test cases for Web application Coach Flexible Query
AK	Acceptance test document	9	9	NIP	<ul style="list-style-type: none"> Finished first draft of acceptance test plan document Wrote test cases for android team view
AS	Acceptance test document	4	4	NIP	
IS	Web application	12	12	/	Work on Team and Coach Flexible Query system
IS	Acceptance test document	3	3	NIP	Writing acceptance tests for Team Flexible Querying
DB	Acceptance test document	12	12	NIP	Acceptance plan document skim. Test cases for players part of Android application written. Started working on Coaches test cases of the Android Test cases for Coaches and Advanced search parts of Android application finished.

PF	Web application	6	6	20	The initial time assumption was wrong and I managed to complete everything in 6h. Finished all of the advanced searches and tabular data display of data.
PF	Acceptance test document	6	6	NIP	Read the acceptance plan document. Write acceptance test cases for the Player advanced search. Review the acceptance plan document. Find examples of acceptance plan documents and get more familiar with the structure and contents.
AS	Global meeting (Friday)	1	1	/	
AK, BKN, DB, IS, PF	Global meetings	2	2	2	

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
BKN	Unit testing	7	Complete remaining test cases.
AK	Android client	8	Finish CoachTabViewActivity
AK	Project documentation	5	Adaption requirements document for android requirements
AS	Android client	14	<ul style="list-style-type: none"> Implement the necessary models for the Android app. (Workload: 2) Submit the improved main screen (Workload: 2) Work on advance search (Workload: 10)
IS	Web application	/	Finishing touches on the web application and provide services if needed.
DB	Android client	12	<ul style="list-style-type: none"> Polishing beta 6 Working on advanced search UI 4 Connecting advanced search to backend 2
PF	Web application	20	Adjust the web application to eventual customer remarks.

Comments / Experiences / Problems

- Due to family issues Armindo was not able to work as usual on the project. His tasks were finished by other team members.
- Dino: *"A lot of unplanned work has been done this week due to Armindo's absence so there wasn't much time left to work on the planned tasks so they will have to be moved to the next week."*

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project plan and Requirements definition	PF and AK	W44	W44	+	Met		
M-002	System design	Team members	W45	W45		Met		
M-003	Alpha prototype	Team members	W47	W46		Met		
M-004	Beta prototype	Team members	W50	W50		Met.		
M-005	Final product	Team members	W02			On time		

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	W51	W52	Total
AK	12	14	13	8.5	6	2.5	13	20	/	11	100
DB	12	8	17	15.5	38	12	18	20	11	14	165.5
AS	9	9	17	17.5	22	16	17	19	18	5	149.5
BKN	9	10	16	14.5	18	20	23	12	15	15.5	153
IS	9	8	18	25.5	14	11	6	8	22	17	138.5
PF	6	12	22	24.5	28	11.5	25	20	11	14	174
Total	54	61	103	106	126	73	102	99	77	76.5	880.5