



Project	Planner	Week	6
Responsible	Giorgio Pea	Date	30/11/2015

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
On track	On track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
E. Silađi, G. Pea, C. Cardinale, J. Barre	Second sprint meeting	0.5	4	-
Italian team	Meeting to discuss the status of the project with the supervisor	1	0.5	- This week all italian team members will work harder
Swedish team	Meeting to discuss the status of the project with the supervisors	1	0.5	- Miha will be absent some time for the second part of the sprint - work load has to increase
All\{Vinković}	Daily meetings	2	1.75	-
C.Cardinale, D. Kuryshov	Meeting about technical doubts	3	2	- laravel doubts

Comments / Experiences / Problems

We finished the first sprint without completing all requirements assigned to it

Metrics

Milestones

Id	Milestone Description	Responsible Dept/Initials	Finished Week	Finished Week			Metr Rem
				Plan	Forecast Week	+/- Actual	
M-005	Alpha presentation	Giorgio Pea	6	6			

Working Hours

Member	W4	W5	W6
M. Vinković	6	18	1
D. Kuryshov	7.5	7	16.5
G. Pea	12	31	34.5
J. Barre	9.5	14	33.5
C. Cardinale	37	67	48.5
E. Silađi	6	18	33
Total	78	155	167

Burndown graph

burndown

