



Week Report

Project	Call Calendar	Week	48th
Name	Marko Vuglec	Date	01.12.2014.

Achievements

- Finished database implementation
- Contacted customers regarding additional database design questions
- Set up GitHub locally
- Implemented Call part of project without functions to add documents and deadlines
- Tested functionalities

Problems

- Implementation is more complicated than anticipated
- Team should stop using local databases because of the inconsistencies
- All planned functionalities for alpha phase are not implemented

Plans for the next week

- Finish Call part of project (implementation of deadline, documents)
- Implement application part of project (front and back end)
- Build the rest of models and controllers based on database, regarding application part
- Design and implement application views
- Meeting with customers

Hours spent

Day	Hours	Short description
Monday		
Tuesday	2	Server configuration
Wednesday	7	Database modifications
Thursday	23	GitHub configuration and testing Call implementation backend
Friday	24	Call implementation front end
Saturday	28	Call implementation filters
Sunday	38	Finalization of call implementation Work on presentation Work on functional testing
Total Hours		