



Project	Planner	Week	10
Responsible	Giorgio Pea	Date	28/12/2015

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
On track	On track

### Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
Giorgio Pea	Redesign, fixing bugs and problems, last requirement implementation	30	30	-
All	Daily scrum meeting	2	2	-
C. Cardinale	Finish requirements	20	70	-
C. Cardinale	Fix other requirements	20	5	-
C. Cardinale	Fix scrutinizer CI	4	0	-
E. Silađi	Fixing tests	5	25	- not finished
M.Vinkovic	-	2	2	-
				-
				-
				-
				-
				-

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work Load	Result/Comment	
All	Completion of the remaining tasks for the third sprint	-	-	

## Comments / Experiences / Problems

Some lack of communication occurred and some member of the team have not contributed at all this week because of other projects/studies or non mentioned activities. Beyond that, all the requirements are completed. There's the need to fix minor problems and to complete the responsiveness of the website design

## Metrics

### Milestones

Id	Milestone Description	Responsible Dept/Initials	Finished Week	Finished Week			Metr Rem
				Plan	Forecast Week	+/- Actual	
M-006	Beta presentation	Giorgio Pea	7	7			

## Working Hours

Member	W8	W9	W10
M. Vinković	18	8	2
D. Kuryshov	13	2	2
G. Pea	57	25	32
J. Barre	30.5	2	2
C. Cardinale	74	13.5	46
E. Silađi	32	31	7

Total	167	81,5	91
-------	-----	------	----

## Burndown graph

