



Project	Planner	Week	8
Responsible	Giorgio Pea	Date	14/12/2015

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
On track	On track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
Giorgio Pea	Completion of tasks for the second sprint	45	45	-
Giorgio Pea,	Updating documentation	4	4	- Only the design document needs to be updated
All	Scrum daily meetings	2	2	-
All	Meeting with the supervisors	0.5	0.5	- Focus on optimisation - Some requirements have been dropped
C. Cardinale	Optimisation	35	35	-
C. Cardinale	Fixing other requirements (stories 6, 9, 10)	20	5	-

C. Cardinale	Supervising other requirements (stories 6, 9, 10)	5	5	
J. Barré,	Preparation for beta presentation	2.5	3	-
C. Cardinale	Merging other requirements (stories 5, 9)	4	2	-
J. Barré	Graphical Interface	25	20	<ul style="list-style-type: none"> - Issue merging with Giorgio's logic - Issues in reaching business interface requirements
E. Silađi	Planner tests (12h), meeting controller and tests (12h), meeting timeslots controller (2h), other tests and fixes (2h) (stories 9, 10)	28	28	<ul style="list-style-type: none"> - some tests are still failing - plan to finish all testing in 3rd sprint
C. Cardinale, Giorgio Pea	Call conference to align frontend and backend	5	2	-
C. Cardinale	Draft formalatination of optimization problem	1	1	-
C. Cardinale	fix presentation	1	0.5	
D. Kuryshov	Draft busy timeslots req	10	5	
E. Silađi, M. Vinković	Discussion about testing	1	0.5	- concerns and approach
M. Vinković	draft for story 9 and 10	14	10	
All	third sprint meeting	0.5	4	

Activities Planned for Next Period

Activity Owner(s)	Activity	Work Load	Result/Comment	
All	Completion of the remaining tasks for the second sprint	150	-	

Comments / Experiences / Problems

Some features must be still developed because of the lack of time and the focus on optimization.

Metrics

Milestones

Id	Milestone Description	Responsible Dept/Initials	Finished Week	Finished Week			Metr Rem
				Plan	Forecast Week	+/- Actual	
M-006	Beta presentation	Giorgio Pea	7	7			

Working Hours

Member	W6	W7	W8
M. Vinković	1	15	18
D. Kuryshov	16.5	16.5	13
G. Pea	34.5	29,5	57
J. Barre	33.5	30	30.5
C. Cardinale	48.5	82.5	74
E. Silađi	33	23	32
Total	167	168.5	224.5

Burndown graph

burndown

