



Project	Planner	Week	9
Responsible	Giorgio Pea	Date	21/12/2015

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
On track	On track

### Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
Giorgio Pea	Refactoring of the front end logic	8	8	-
Giorgio Pea	Bug and issue fixing	8	8	-
Giorgio Pea	Redesign attempts	4	4	- Exploring better interface design
Giorgio Pea	Beta presentation setup and fixings	3	3	- Before the actual presentation some fixings have been applied
All	Daily scrum meetings	2	2	-
				-
Emil Silađi	Work on project beta presentation (6.5h), preparing for presentation (2.5h)	9	8	-



M-006	Beta presentation	Giorgio Pea	7	7				

## Working Hours

Member	W8	W9	
M. Vinković	18	8	
D. Kuryshov	13	2	
G. Pea	57	25	
J. Barre	30.5	2	
C. Cardinale	74	13.5	
E. Silađi	32	31	
Total	167	81,5	

## Burndown graph

