
	<b>Summary Week Report</b>
---	----------------------------

Project	GiftCase	Week	12
Responsible	Giulio Cattivera	Date	12.01.2015

### Executive Summary



General Project Status	Fulfillment of Next Milestone
on track	slightly behind schedule

### Results This Week

Activity Owner(s)	Activity	Workload	Fore cast	Result / Comment
Alexandra Salikiryaki	Implementation of the front-end	15		Implemented Facebook login in the Front-end mobile application, logout, implemented real user ID, friend invitation, show contact gender, filtering functionalities, improvement of the starting screen and the main page,

				download button in addition details page was added.
All	Creating the final presentation	3		Final presentation created and rehearsed.
Alexandra Salikiryaki, Vlatko Klabučar, Damir Tomić	Creating acceptance test.	4	3	The document with the acceptance test was created and upgraded during the week,
Vlatko Klabučar	Communication with the client and the DSD staff	1		
Alexandra Salikiryaki, Gijs Bos, Giulio Cattivera	Synchronization meeting	2		The visual interface of the application, bugs, and remaining features were discussed
Alexandra Salikiryaki, Giulio Cattivera	Development discussion meeting	2		Discussed changes / problems in the user interaction
Giulio Cattivera	Weekly report	1		Weekly report was produced.
Gijs Bos	Graphical Elements	4	3	Many graphical elements of the front end application were improved.
Vlatko Klabučar, Damir Tomić	Acceptance test	1	1	Conducted the acceptance test with the customer
Vlatko Klabučar	Updating and preparing the acceptance test plan document	1		The acceptance test plan had been updated for the acceptance test.
Vlatko Klabučar	Testing the GiftCase app and backend	5		During the last sprint, various version of the app had been tested
Vlatko Klabučar, Damir Tomić	Acceptance test report	1	1	Created the acceptance test report
Ana Stepić	Fixing bugs in backend	8		Fixed numerous bugs in the backend

Vlatko Klabučar	Created the Final Report document	5		Created the final project report
Ana Stepić	Implemented the missing backend functionalities	13		implemented missing functionalities in gift sending, updating gift status, log out fetching item data based on item id from content providers (Amazon and iTunes), notification sending, updated the Invites and Contacts rest api. It now works correctly, displaying the live data.
Damir Tomić	Implementing backend features, fixing bugs, improving backend code	14		Better facebook token management, better communication with the frontend mobile applicaiton, more robust backend
Damir Tomić	Helping test the frontend	6		Installing various versions, configuring the facebook application to work with both the PC emulator and mobile app

### Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
Giulio Cattivera, Aleksandra Salikiryaki, Gijs Bos	Finalizing the front-end development.	15 (each person)	Finalizing the GUI, last missing functionalities. Testing and fixing bugs.
Vlatko Klabučar, Ana Stepić, Damir Tomić	Continue the implementation of the back-end.	15 (each person)	Finalizing of missing functionalities. Testing and fixing bugs.
All	Work on the documentation	7 (each person)	Updating and finalizing the documentation for the last submission.
Vlatko Klabučar	Communication with the client	1	Discussion of the last deliverable version of the application.
All	Writing the weekly report	2	Development and upload the last weekly report.
All	Synchronization meeting	2 (each person)	

## Action List

Task	Responsible	Comment
Finishing the final report document	All	In the week of final presentation we also have to create the final report document.
Preparing the project for delivery	All	Writing the user manual and packaging the deliverables.

## Comments / Experiences / Problems

The front-end team is still back in the schedule, due to the end of holidays and to some examinations for Giulio Cattivera and Gijs Bos. Additional effort will be put, in order to ensure that all of the important functionalities will be finished by the end of planned period.

## Metrics

### Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Rem
			Plan	Forecast Week	+/-	Actual	
M-001	Project vision	All	27.10	27.10	0	27.10	0
M-003	Project plan	All	28.10	14.11	17	14.11	0
M-002	Initial requirements and design	All	11.11	11.11	0	11.11	0
M-004	Requirements and design revision	All	14.11	14.11	0	14.11	0
M-005	Alpha prototype	All	01.12	01.12	0	01.12	0
M-006	Beta prototype	All	16.12	16.12	0	16.12	0
M-007	Acceptance test plan	All	31.12	31.12	0	31.12	0
M-008	Acceptance test report	All	12.01	12.01	0	12.01	0

## Working Hours

Member	W1	W2	W3	W4	W5	W6	W7	W8	W9	W10	W11	W1 2	Total
Gijs Bos	8	5	8	10	8	23	11	15	10	11	14	9	131
Giulio Cattivera	8	5	7	8	11	21	13	15	14	8	2	8	120
Vlatko Klabučar	8	10	8	8	9	12	6	13	10	11	7	21	123
Aleksandra Salikiryaki	8	5	10	10	6	23	15	21	7	10	12	26	153
Ana Stepić	8	7	7	22	6	19	15	14	12	10	10	26	156
Damir Tomić	8	8	7	9	12	11	16	16	10	12	9	26	144
<b>Total</b>	<b>48</b>	<b>40</b>	<b>47</b>	<b>67</b>	<b>52</b>	<b>109</b>	<b>76</b>	<b>94</b>	<b>63</b>	<b>62</b>	<b>54</b>	<b>115</b>	<b>827</b>