




# Summary Week Report

<b>Project</b>	GiftCase	<b>Week</b>	5
<b>Responsible</b>	Gijsbrecht Henrick Bos	<b>Date</b>	24.11.2014

## Executive Summary



<b>General Project Status</b>	<b>Fulfillment of Next Milestone</b>
on track	slightly behind schedule

## Results This Week

Activity Owner(s)	Activity	Workload	Forecast	Result / Comment
All	- Preparing the presentation for the First project status presentation	3	2	We prepared the presentation of 18 November by meeting on skype and preparing slides. After the slides were completed, we practiced the presentation.
Gijs Bos, Giulio Cattivera, Aleksandra Salikiryaki	- Prepare font-end development in phonegap - Start developing the first UI's in phonegap as described in the design document	4 6	2 4	Preparing our developer environment with the PhoneGap framework.  To get acquainted with phonegap we did several online tutorials.
Giulio Cattivera	- Front-end logic in phonegap	4	4	Skeleton of the project was developed and the separation of work between the different component was
Damir Tomić	- Coordinating the team in sprint meetings for the Swedish side	2	2	Every sprint meeting reviewed previous, current and future work. Because of exams in Croatia, these sprints were very minimal.
Gijs Bos	Created kanbanize GUI tasks, Github repository	2	1	
Gijs Bos, Giulio Cattivera, Aleksandra Salikiryaki	Planning sprint activities and tasks	2	2	Decision on the tasks that will be realized in the first week of the first sprint
Giulio Cattivera	Refining system architecture	1		According to the changes and to possible comments by the customer we will improve the system architecture
Damir Tomić, Ana Stepić, Vlatko Klabučar	Implementation of initial version of the REST interface	3		A mock up REST interface negotiated between the front end and back end side teams has been implemented.

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
Giulio Cattivera, Aleksandra Salikiryaki, Gijs Bos	Continue front-end development	21	The User Interfaces will be combined with the logic of the front end.
Damir Tomić, Ana Stepić, Vlatko Klabučar	Continuing the development of the backend	9	Mockup implementation of the REST interfaces
All	Finalizing documentation	4	The documentation of the project needs to be finalized and adjusted
All	Integration of the front end and back end applications	4	A completed ALPHA version of the application
All	Create presentation of the Alpha version of the application	3	The presentation should be created and practiced by the team members

## Action List

Task	Responsible	Comment
Adjust the requirements document according to the comments from the client	All	Results from the requirements annotation tool should be added.
Adjust the project plan document	All	Some sections from the project plan document need to be finished, like the time plan and planned deliverables, as long as the quality assurance section
Adjust the design document	All	The design document should be filled with more detailed diagrams of the planned design of the application
Upload the code implemented for the front end to the code repository	Aleksandra Salikiryaki, Gijs Bos, Giulio Cattivera	

Finalize the implementation of the planned views	Aleksandra Salikiryaki, Gijs Bos	
Develop mockups of the logical front end part	Aleksandra Salikiryaki, Gijs Bos	In order to be able to work on the front end UI, mock-up objects should be created in order to simulate the presented information
Finalize the development of the logical part of the front end application	Giulio Cattivera	
Integrate the views with the logical part of the front end application	Aleksandra Salikiryaki, Gijs Bos, Giulio Cattivera	
Finalizing REST interface with feedback from front-end development team	Damir Tomić, Ana Stepić, Vlatko Klabučar	The back end REST api should be changed according to the latest negotiations for the interface between the front end and the back end application

## Comments / Experiences / Problems

Some of our team members were unfamiliar with phonegap but now we are all up to speed for the sprint and front end development. Since there are exams in Croatia, Sweden had some more activity with regard to the project.

## Metrics

### Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Rem
			Plan	Forecast Week	+/-	Actual	
M-001	Project vision	All	27.10	27.10	0	27.10	0
M-003	Project plan	All	28.10	14.11	17	14.11	0
M-002	Initial requirements and design	All	11.11	11.11	0	11.11	0
M-004	Requirements and design revision	All	14.11	14.11	0	14.11	0
M-005	Alpha prototype	All	01.12	01.12			

## Working Hours

Member	W1	W2	W3	W4	W5	Total
Gijs Bos	8	5	8	10	8	39
Giulio Cattivera	8	5	7	8	11	39
Vlatko Klabučar	8	10	8	8	6	40
Aleksandra Salikiryaki	8	5	10	10	6	39
Ana Stepić	8	7	7	22	6	50
Damir Tomić	8	8	7	9	8	40
<b>Total</b>	48	40	47	67	45	247