
	<h2>Summary Week Report</h2>
---	------------------------------

Project	GiftCase	Week	10
Responsible	Aleksandra Salikiryaki	Date	29.12.2014

Executive Summary



General Project Status	Fulfillment of Next Milestone
on track	slightly behind schedule

Results This Week

Activity Owner(s)	Activity	Workload	Fore cast	Result / Comment
Vlatko Klabučar	Writing the acceptance test document.	7	2	The initial version of the acceptance test document is ready.
Vlatko Klabučar	Communication with the client and supervisors	1		The client and supervisors were notified about the documents which have been updated.

Alexandra Salikiryaki	Writing the acceptance test document.	7		The initial version of the acceptance test document is ready.
Gijs Bos	Writing the acceptance test document.	1		The initial version of the acceptance test document is ready.
Damir Tomić	Writing the acceptance test document.	2		The initial version of the acceptance test document is ready.
Gijs Bos	Front-end gui design	7	5	Mock-ups of the final user interface were prepared.
Ana Stepić	Develop the functionality search by item name and item id	7	5	Implement search in existing content providers by item Id and item name so that the front-end can display data about a given gift, and so that recommendation engine can find similar items by name of facebook book/movie.
Damir Tomić	Finish the implementation of the recommendation engine.	7	5	Missing parts should be implemented and the whole functionality should be tested.
Giulio Cattivera	Testing and fixing bugs in the mobile application.	5	5	Some bugs were fixed.
Giulio Cattivera, Gijs Bos, Alexandra Salikiryaki	Planning and retrospection meeting for front-end.	1		A plan was made of the tasks which will be executed during the next week related to the front-end.
All	Planning and retrospection meeting.	2		It was estimated what is left to be done in terms of development and finishing the project documentation.
All	Writing the weekly report.	2		The weekly report was developed and uploaded.

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
Giulio Cattivera, Aleksandra Salikiryaki, Gijs Bos	Continuing the front-end development.	15 (each person)	Continuing implementation of GUI, missing views and missing functionalities. Testing and fixing bugs.
Damir Tomić	Continuing the front-end development. Continue the implementation of the back-end.	15	Continuing implementation of GUI, missing views and missing functionalities. Testing and fixing bugs. Implementation of missing functionalities. Testing and fixing bugs.
Vlatko Klabučar, Ana Stepić	Continue the implementation of the back-end.	15 (each person)	Implementation of missing functionalities. Testing and fixing bugs.
All	Work on the documentation	7 (each person)	Finishing the Design description document.
Vlatko Klabučar	Communication with the client	1	Discussion of the acceptance test plan with the client and the supervisors. Discussion of the starting date for the acceptance tests.
All	Writing the weekly report	2	Development and upload of the weekly report.
All	Synchronization meeting	2 (each person)	

Action List

Task	Responsible	Comment
Continuing implementation of the remaining views for the mobile application.	Giulio Cattivera, Aleksandra Salikiryaki, Gijs Bos	The development of the views for the mobile application will be continued. Some bugs that we have been found and are not yet fixed will be fixed. The GUI for some views like contacts, events, should be made more sophisticated by implementing the mockup views created by Gijs Bos.
Implementation and improvement of the functionalities proposed by the application (downloading gift, buying gift, gift filtering, facebook login, logout, buying gifts, notifications, filtering gift).	Giulio Cattivera, Aleksandra Salikiryaki, Gijs Bos, Damir Tomić	The functionalities related to downloading gifts, buying gifts should be improved. The integration with Facebook login should be improved. Logout from the app should be implemented. Notifications should be implemented. A filter for gifts should be implemented.
Testing of the recommendation engine.	Damir Tomić	Different tests of the recommendation engine will be executed in order to guarantee its correct functioning. The eventual bugs will be fixed.
Testing of the REST API.	Vlatko Klabučar	Various tests will be executed against the REST API in order to ensure that all the requests return correct data. The eventual bugs will be fixed.
Adding missing functionalities to the back-end. Testing and fixing bugs in the back-end.	Ana Stepčić	The missing functionalities in the back-end will be implemented. Tests will be executed against the back-end functionalities and eventual bugs will be fixed.

Comments / Experiences / Problems

Because of the holidays, the team was not able to finish the development of the application during the 3rd sprint. Thus an additional sprint has been started in order to finish all missing functionalities and polish the documentation.

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Rem
			Plan	Forecast Week	+/-	Actual	
M-001	Project vision	All	27.10	27.10	0	27.10	0
M-003	Project plan	All	28.10	14.11	17	14.11	0
M-002	Initial requirements and design	All	11.11	11.11	0	11.11	0
M-004	Requirements and design revision	All	14.11	14.11	0	14.11	0
M-005	Alpha prototype	All	01.12	01.12	0	01.12	0
M-006	Beta prototype	All	16.12	16.12	0	16.12	0
M-007	Acceptance test plan	All	31.12	31.12			
M-008	Acceptance test report	All	12.01	12.01			

Working Hours

Member	W1	W2	W3	W4	W5	W6	W7	W8	W9	W10	Total
Gijs Bos	8	5	8	10	8	23	11	15	10	11	109
Giulio Cattivera	8	5	7	8	11	21	13	15	14	8	110
Vlatko Klabučar	8	10	8	8	9	12	6	13	10	11	95
Aleksandra Salikiryaki	8	5	10	10	6	23	15	21	7	10	115
Ana Stepić	8	7	7	22	6	19	15	14	12	10	120
Damir Tomić	8	8	7	9	12	11	16	16	10	12	109
Total	48	40	47	67	52	109	76	94	63	62	