



Summary Week Report

Project	E-Health Service	Week	1
Responsible	Stefania Pezzetti	Date	7/1/2013

Executive Summary

Acronyms and abbreviations

Acronym or abbreviation	Definitions
SP	Stefania Pezzetti
MK	Marko Kelava
GP	Gregorio Perego
BK	Bojan Kosanović
TT	Tomislav Tolj
PK	Petar Kekez
VS	Vedran Šikić
ALL	All team members

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
BK	Implementation	2	5	Bug fixing (BL part).
GP	Implementation	11	5	Bug fixing (Web part) and website layout restyling.
GP	Documentation	1	0	Revising Acceptance Test Plan.
PK	Implementation	4	5	PDF generator (Web Part).
SP	Implementation	1	0	Some little changes in website layout.
SP	Documentation	12	5	Writing User Manual (Introduction, General overview, Web application parts).
MK	Documentation	7	10	Revising previous documentation and conducting tests (Test Report).
TT	Deployment	7	10	Reading and following tutorials an guides for web deploy.
TT	Testing	2	0	Conducting tests (Test Report).

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
BK	Implementation	5	Bug fixing and system polishing.
GP	Documentation	2	Read Test Report and eventually fix bugs.
PK	Implementation	5	Finish PDF generator and WP implementation.
VS	Implementation	4	Integrating Android application when the rest of the system gets deployed.
VS	Documentation	6	Write test report for Android part. Write user manual for Android part.
SP	Documentation	2	Read Test Report and eventually fix bugs.
MK	Documentation	5	Write Test Report.
MK	Presentation	5	Prepare Final Product presentation.
TT	Deployment	10	Finish the system deployment.

Comments / Experiences / Problems

Involved	Description	Response
TT	Problems with system deployment: Having trouble in deployment, since I don't have much experience in the area. Finding hard to find a good guide for deployment of asp.net apps on a remote Windows Server 2012 virtual machine. Also, don't know how to deploy multiple projects inside one solution.	

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-008	Alpha Version	SP - MK	48			48		
M-009	Beta Version	SP - MK	51			51		
M-010	Acceptance Test Plan	GP	1			1		
M-011	Test Report	MK	3					
M-012	Final Release	SP - MK	3					
M-013	Final Report	SP	3					
M-014	Installation and User Manual	SP	4					
M-015	Final Product and all final documents	SP	4					

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	W51	W52	W1	Total
SP	20.5	20	13	21	48	19	8	35	13.5	26	13	237
MK	12.5	18	13	13	48	3	5	24	7.5	6	7	157
GP	18	19	15	21	57	14	9	35	15	20	12	235
BK	6	22	12	38	6	2	47	24	11.5	15	2	185.5
TT	11.5	12	11	14	35	2	21	15	3	5	9	138.5
PK	5	15	8	8	4	20	19	8	16	11	4	118
VS	15	11	24	10	48	5	20	26	6	7	0	172
Total	88.5	117	96	125	246	65	129	167	72.5	90	47	1243