



# Summary Week Report

<b>Project</b>	<b>E-Health Service</b>	<b>Week</b>	2
<b>Responsible</b>	Stefania Pezzetti	<b>Date</b>	14/1/2013

## Executive Summary

### *Acronyms and abbreviations*

<b>Acronym or abbreviation</b>	<b>Definitions</b>
SP	Stefania Pezzetti
MK	Marko Kelava
GP	Gregorio Perego
BK	Bojan Kosanović
TT	Tomislav Tolj
PK	Petar Kekez
VS	Vedran Šikić
ALL	All team members

### Timeliness

<b>General Project Status</b>	<b>Fulfillment of Next Milestone</b>
on track	on track

## Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
BK	Implementation	4	5	Bug fixing and debugging.
GP – PK – SP – MK – TT – BK	Meeting	1.5	0	Final presentation meeting.
GP	Implementation	7.5	0	Web site restyling and implementation.
GP	Deployment	4	0	Web site deployment.
MK	Documentation	2	5	Revising documents.
MK	Testing	3	0	Conducting tests and writing test report.
MK	Implementation	3	0	Bug fixing.
PK	Deployment	13	0	System deployment.
PK	Implementation	11	5	PDF generator fixing and WP implementation.
VS	Deployment	17	0	System deployment.
VS	Implementation	6	4	Integrating Android with the rest of the system.
VS	Testing	6	6	Testing Android Application and fixing bugs.
SP	Presentation	3	0	Preparing final presentation.
SP	Testing	4	0	Testing web application after deployment and fixing some bugs.
SP	Implementation	2	0	Web Pages restyling for Internet Explorer.
SP	Documentation	2	2	Revising Project Plan.
TT	Presentation	3	0	Making Live Demo presentation.
TT	Deployment	7	10	System deployment.

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
BK	Documentation	2	Installation Manual for Web Application and reading documentation written by other team members.
GP	Documentation	2	Reading documentation written by other team members.
MK	Presentation	5	Preparing final presentation.
MK	Documentation	2	Revising documentation.
PK	Documentation	5	Installation and User manual for WP.
SP	Documentation	6	Revising all documents, writing Final Report.
TT	Presentation	2	Testing out the live demo presentation.

## Comments / Experiences / Problems

Involved	Description	Response
PK – VS	Problems with deployment with VMware image.	Deployment done with Azure.

## Metrics

### Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-008	Alpha Version	SP - MK	48			48		
M-009	Beta Version	SP - MK	51			51		
M-010	Acceptance Test Plan	GP	1			1		
M-011	Test Report	MK	3					
M-012	Final Release	SP - MK	3					
M-013	Final Report	SP	3					
M-014	Installation and User Manual	SP	4					
M-015	Final Product and all final documents	SP	4					

### Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	W51	W52	W1	W2	Total
SP	20.5	20	13	21	48	19	8	35	13.5	26	13	12.5	249.5
MK	12.5	18	13	13	48	3	5	24	7.5	6	7	9.5	166.5
GP	18	19	15	21	57	14	9	35	15	20	12	13	248
BK	6	22	12	38	6	2	47	24	11.5	15	2	5.5	191
TT	11.5	12	11	14	35	2	21	15	3	5	9	10	148.5
PK	5	15	8	8	4	20	19	8	16	11	4	25.5	143.5
VS	15	11	24	10	48	5	20	26	6	7	0	29	201
<b>Total</b>	<b>88.5</b>	<b>117</b>	<b>96</b>	<b>125</b>	<b>246</b>	<b>65</b>	<b>129</b>	<b>167</b>	<b>72.5</b>	<b>90</b>	<b>47</b>	<b>105</b>	<b>1348</b>