



Summary Week Report

Project	E-Health Service	Week	3
Responsible	Stefania Pezzetti	Date	20/1/2013

Executive Summary

Acronyms and abbreviations

Acronym or abbreviation	Definitions
SP	Stefania Pezzetti
MK	Marko Kelava
GP	Gregorio Perego
BK	Bojan Kosanović
TT	Tomislav Tolj
PK	Petar Kekez
VS	Vedran Šikić
ALL	All team members

This is the last summary week report.

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
BK	Documentation	1	2	Writing Installation Manuals for Web application, proofreading other installation manuals.
GP	Implementation	6	0	Fixing bugs before the presentation.
MK, TT	Presentation	5	5	Preparing final presentation and presenting.
PK	Implementation	5	0	Windows Phone implementation after deployment.
PK	Deploying	3	0	Coding and deploying web site.
PK	Documentation	3	5	Writing user manual and installation manual for Windows Phone.
VS	Presentation	4	0	Preparing presentation.
VS	Implementation	6	0	Code refactoring and commenting.
VS	Documentation	6	0	Writing user manual and installation manual for android.
SP	Presentation	1	0	Preparing slides for final presentation.
SP	Implementation	2	0	Fixing bugs before the presentation.
SP	Documentation	6	6	Revising all documents the last time, writing the final report.

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-008	Alpha Version	SP - MK	48			48		
M-009	Beta Version	SP - MK	51			51		
M-010	Acceptance Test Plan	GP	1			1		
M-011	Test Report	MK	3			3		
M-012	Final Release	SP - MK	3			3		
M-013	Final Report	SP	3			3		
M-014	Installation and User Manual	SP	3			3		
M-015	Final Product and all final documents	SP	3			3		

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	W51	W52	W1	W2	W3	Total
SP	20.5	20	13	21	48	19	8	35	13.5	26	13	12.5	9	258.5
MK	12.5	18	13	13	48	3	5	24	7.5	6	7	9.5	5	171.5
GP	18	19	15	21	57	14	9	35	15	20	12	13	6	254
BK	6	22	12	38	6	2	47	24	11.5	15	2	5.5	1	192
TT	11.5	12	11	14	35	2	21	15	3	5	9	10	5	153.5
PK	5	15	8	8	4	20	19	8	16	11	4	25.5	11	154.5
VS	15	11	24	10	48	5	20	26	6	7	0	29	16	217
Total	88.5	117	96	125	246	65	129	167	72.5	90	47	105	53	1401