



Summary Week Report

Project	E-Health Service	Week	45
Responsible	Stefania Pezzetti	Date	12/11/2012

Executive Summary

Acronyms and abbreviations

Acronym or abbreviation	Definitions
SP	Stefania Pezzetti
MK	Marko Kelava
GP	Gregorio Perego
BK	Bojan Kosanović
TT	Tomislav Tolj
PK	Petar Kekez
VS	Vedran Šikić
ALL	All team members

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	slightly behind schedule

Results This Week

Activity Owner(s)	Activity	Workload	Forecast	Result / Comment
BK - PK	Presentation	2	2	Preparing for the presentation on 6/11
BK	REST	1	1	Studying the theoretical part of REST
BK	Design Description	2	2	Write the Algorithm's part
BK – PK – TT - VS	Design Description	5	5	Class diagram
BK – PK – TT – VS – MK	Meeting	2	2	Meeting for design document
GP - SP	Design Description	5	5	Write External Interfaces part
GP	Design Description	2	2	Finish and revised External Interfaces part
GP - SP	Design Description	5	2	Finish and revised first version of Design Document
GP	Ajax	2	2	Ajax tutorial on line
GP - SP	Implementation	1	1	Download from SVN the project and look at the project
MK	MVC	4	4	Research about MVC, planning implementation
MK	Design Description	7	7	Write System Architecture and Detailed Software Design parts of the document
MK	Design Description	2	2	Participated in create model classes
PK	Implementation	2	2	Working on implementation of mobile application
TT	Policies	3	3	Wrote SVN policies
TT	MVC	2	2	Read some literature about MVC and service API's
TT	SVN	2	2	Helped teammates with SVN, defined directory structure
SK	Implementation	16	16	Working on implementation of mobile application
SP	Requirements Document	2	2	Working on version 1.2 of Requirements Document

Activities Planned for Next Period

Activity Owner(s)	Activity	Workload	Result / Comment
ALL	Coding	30	Start develop the Alpha version of our system
ALL	Documentation	2	Revise the documentation
ALL	Meeting	2	Meeting to clarify some use cases and function of our system

Comments / Experiences / Problems

Involved	Description	Response
VS	Had some uncertainties when coding about some use cases.	Clarify doubtful situations in a meeting with the rest of the team

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-006	Design Document	SP - MK	45			45		
M-007	Policies	VS	46					
M-008	Alpha Version	SP - MK	48					

Working Hours

Member	W43	W44	W45	Total
SP	20.5	20	13	53.5
MK	12.5	18	13	43.5
GP	18	19	15	52
BK	6	22	12	40
TT	11.5	12	11	34.5
PK	5	15	8	28
VS	15	11	24	50
Total	88.5	117	96	301.5