



# Summary Week Report

<b>Project</b>	<b>E-Health Service</b>	<b>Week</b>	46
<b>Responsible</b>	Stefania Pezzetti	<b>Date</b>	19/11/2012

## Executive Summary

### *Acronyms and abbreviations*

<b>Acronym or abbreviation</b>	<b>Definitions</b>
SP	Stefania Pezzetti
MK	Marko Kelava
GP	Gregorio Perego
BK	Bojan Kosanović
TT	Tomislav Tolj
PK	Petar Kekez
VS	Vedran Šikić
ALL	All team members

### Timeliness

<b>General Project Status</b>	<b>Fulfillment of Next Milestone</b>
slightly behind schedule	slightly behind schedule

## Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
GP - SP	Implementation	15	10	Web application front end
GP – SP	Learn technologies	4	2	Read tutorials and forums to understand how REST and MVC work
ALL	Meeting	3	1	Skype meeting
MK	Learn technologies	1	1	Looking for useful materials online
MK	Implementation	9	9	Define routes and start coding (model – service part)
PK	Meeting	2	2	Live meeting
PK	Help other team members	1	1	Help SP and GP with front end part
PK	Implementation	2	2	Start with Windows Phone implementation
TT	Implementation	5	5	Implement BL repositories
TT	Implementation	3	3	Researched how to route in REST and coded BL as well
TT	Learn technologies	3	3	Read about how send and receive request in C#
VS	Implementation	7	7	Android client implementation
BK	Implementation	34	10	Model implementation and testing

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
GP-SP	Define alpha prototype of web application part and integrate it with other parts of the system.	20	It could be very hard because we are new with the technologies that we are using.
SP- GP – MK – SV – PK - TT	Code	20	Finish the alpha prototype
PK	Help with web part	5	
BK	Help other team member to understand service layer	2	
BK	Do very small change to the code	2	

## Comments / Experiences / Problems

Involved	Description	Response
ALL	Some discussion about system requirements.	Some system requirements changed.
MK	Serious lack of time.	
SP – GP	Problems with MVC	Ask help to PK and see online materials.

## Metrics

### Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-006	Design Document	SP - MK	45			45		
M-007	Policies	VS	46			46		
M-008	Alpha Version	SP - MK	48					

### Working Hours

Member	W43	W44	W45	W46	Total
SP	20.5	20	13	21	74.5
MK	12.5	18	13	13	56.5
GP	18	19	15	21	73
BK	6	22	12	38	78
TT	11.5	12	11	14	48.5
PK	5	15	8	8	36
VS	15	11	24	10	60
<b>Total</b>	88.5	117	96	125	426.5