



Summary Week Report

Project	E-Health Service	Week	47
Responsible	Stefania Pezzetti	Date	26/11/2012

Executive Summary

Acronyms and abbreviations

Acronym or abbreviation	Definitions
SP	Stefania Pezzetti
MK	Marko Kelava
GP	Gregorio Perego
BK	Bojan Kosanović
TT	Tomislav Tolj
PK	Petar Kekez
VS	Vedran Šikić
ALL	All team members

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
MK	Implementation	48	20	Service (Business Logic) implementation, more than alpha version.
BK – GP – SP – PK – VS	Meeting	2	2	Skype meeting for alpha version presentation.
BK	Implementation	4	4	Fixing problems (Model) and help other members with implementation.
GP	Implementation	55	40	Web part implementation.
PK	Implementation	2	5	Help SP and GP with Web Server part.
TT	Implementation	34	20	Service (Business Logic) implementation.
SP	Implementation	46	40	Web part implementation.
TT	Implementation	1	1	Overviewed API documentation.
VS	Implementation	46	20	Coding Android App and REST service.

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
MK – GP – SP – PK – TT	Implementation	30	Beta version implementation.
BK	Implementation	30	Remove temporary fixes for alpha version; improve design and beta version implementation.
VS	Implementation	30	Finish Android Application.
SP – GP – VS	Presentation	5	Prepare the Alpha version presentation.

Comments / Experiences / Problems

Involved	Description	Response
MK – GP – SP – TT	Serialization and Deserialization	We found a solution that will work for alpha version.
MK	Routing	The problem is solved.
TT	Authorization	The problem is solved.

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-008	Alpha Version	SP - MK	48					
M-009	Beta Version	SP - MK	51					

Working Hours

Member	W43	W44	W45	W46	W47	Total
SP	20.5	20	13	21	48	122.5
MK	12.5	18	13	13	48	104.5
GP	18	19	15	21	57	130
BK	6	22	12	38	6	84
TT	11.5	12	11	14	35	83.5
PK	5	15	8	8	4	40
VS	15	11	24	10	48	108
Total	88.5	117	96	125	246	672.5