



Summary Week Report

| | | | |
|--------------------|-------------------------|-------------|------------|
| Project | E-Health Service | Week | 48 |
| Responsible | Stefania Pezzetti | Date | 03/12/2012 |

Executive Summary

Acronyms and abbreviations

| Acronym or abbreviation | Definitions |
|--------------------------------|--------------------|
| SP | Stefania Pezzetti |
| MK | Marko Kelava |
| GP | Gregorio Perego |
| BK | Bojan Kosanović |
| TT | Tomislav Tolj |
| PK | Petar Kekez |
| VS | Vedran Šikić |
| ALL | All team members |

Timeliness

| General Project Status | Fulfillment of Next Milestone |
|-------------------------------|--------------------------------------|
| on track | on track |

Results This Week

| Activity Owner(s) | Activity | Work load | Fore cast | Result / Comment |
|-------------------|----------------|-----------|-----------|--|
| BK | Implementation | 2 | 2 | Helping other team members and small code changes |
| GP | Implementation | 6 | 6 | Implemented last functionalities for alpha and edited web pages layout (Web Server). |
| GP | Presentation | 2 | 2 | Prepared screenshots and slides for Tuesday (Web part). |
| GP | Presentation | 2 | 2 | Read slides and prepared demo for presentation. |
| GP | Implementation | 4 | 4 | Started implementation for Beta prototype (Web Server). |
| MK | Implementation | 3 | 3 | Finishing alpha prototype and creating repositories using Fiddler. |
| PK | Implementation | 20 | 20 | Windows Phone implementation. |
| TT | Implementation | 2 | 2 | Tweaking some procedure calls. |
| VS | Implementation | 3 | 3 | Finishing Android requirements for Alpha prototype. |
| VS | Presentation | 2 | 2 | Made mobile part of presentation. |
| SP | Presentation | 5 | 5 | Prepared slides and presentation for Tuesday ("Administrative" part). |
| SP | Implementation | 4 | 4 | Finishing alpha prototype (Web Server). |
| SP | Implementation | 10 | 10 | Started implementation for Beta prototype (Web Server). |

Activities Planned for Next Period

| Activity Owner(s) | Activity | Work load | Result / Comment |
|-------------------|----------------|-----------|---|
| BK | Implementation | 2 | Remove temporary fixes for the alpha and improve the design |
| BK - MK | Implementation | 10 | Start coding for Beta prototype (Business Logic) |
| GP – SP | Implementation | 10 | Continue coding for Beta prototype (Web Server) |
| PK | Implementation | 20 | Continue coding and testing for Beta prototype (Windows Phone Application). |
| TT | Implementation | 10 | Code JSON object for transport over web. |
| VS | Implementation | 10 | Start coding for Beta prototype (Android application). |

Comments / Experiences / Problems

| Involved | Description | Response |
|----------|--|---------------------------------|
| SP | Problems with the functionality "Insert vital parameters measurement". | Ask help to other team members. |

Metrics

Milestones

| Id | Milestone Description | Responsible Dept./Initials | Finished week | | | | Metr | Rem |
|-------|-----------------------|----------------------------|---------------|----------|-----|--------|------|-----|
| | | | Plan | Forecast | | Actual | | |
| | | | | Week | +/- | | | |
| M-008 | Alpha Version | SP - MK | 48 | | | 48 | | |
| M-009 | Beta Version | SP - MK | 51 | | | | | |

Working Hours

| Member | W43 | W44 | W45 | W46 | W47 | W48 | Total |
|--------------|-------------|------------|-----------|------------|------------|-----------|--------------|
| SP | 20.5 | 20 | 13 | 21 | 48 | 19 | 141.5 |
| MK | 12.5 | 18 | 13 | 13 | 48 | 3 | 107.5 |
| GP | 18 | 19 | 15 | 21 | 57 | 14 | 144 |
| BK | 6 | 22 | 12 | 38 | 6 | 2 | 86 |
| TT | 11.5 | 12 | 11 | 14 | 35 | 2 | 85.5 |
| PK | 5 | 15 | 8 | 8 | 4 | 20 | 60 |
| VS | 15 | 11 | 24 | 10 | 48 | 5 | 113 |
| Total | 88.5 | 117 | 96 | 125 | 246 | 65 | 737.5 |