



Summary Week Report

Project	E-Health Service	Week	49
Responsible	Stefania Pezzetti	Date	10/12/2012

Executive Summary

Acronyms and abbreviations

Acronym or abbreviation	Definitions
SP	Stefania Pezzetti
MK	Marko Kelava
GP	Gregorio Perego
BK	Bojan Kosanović
TT	Tomislav Tolj
PK	Petar Kekez
VS	Vedran Šikić
ALL	All team members

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	slightly behind schedule

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
BK	Implementation	34	30	Changing existing code, adding database repositories.
BK	Implementation	2	2	Removing temporary alpha fixes.
BK	Implementation	11	10	Helping others, writing Service Objects, Service Object Providers, Unit Tests
GP	Implementation	9	9	Implemented some of the functionalities expected for beta prototype.
PK	Implementation	19	19	WP application development
VS	Implementation	20	20	Android application development
TT	Implementation	14	14	Work on Alarm class (Service)
TT	Implementation	4	4	Tested JSON Date Time.
TT	Implementation	3	3	Changed existing code.
SP	Implementation	8	8	Beta development (Web server).
MK	Implementation	5	5	Beta functionalities (Service).

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
BK	Implementation	10	Add changes required for beta
BK	Implementation	10	Help other team members in case there were problems with the model or with the new repositories
GP – SP	Implementation	20	Continue with implementation towards beta prototype.
PK	Implementation	10	Continue with WP development and testing.
VS	Implementation	10	Finish with the rest of requirements (about 20% to complete).
MK – TT	Implementation	10	Beta development (Service).

Comments / Experiences / Problems

Involved	Description	Response
GP – SP	We had to wait for Bojan's modifications to Model for the Database before starting changing routes on Server.	We will fix problems in the server side next week.
MK	Lack of time to do stuff the way we would like to do them, because of other courses.	We have to compromise.

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-008	Alpha Version	SP - MK	48			48		
M-009	Beta Version	SP - MK	51					

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	Total
SP	20.5	20	13	21	48	19	8	149.5
MK	12.5	18	13	13	48	3	5	112.5
GP	18	19	15	21	57	14	9	153
BK	6	22	12	38	6	2	47	133
TT	11.5	12	11	14	35	2	21	106.5
PK	5	15	8	8	4	20	19	79
VS	15	11	24	10	48	5	20	133
Total	88.5	117	96	125	246	65	129	866.5