



Summary Week Report

Project	E-Health Service	Week	51
Responsible	Stefania Pezzetti	Date	24/12/2012

Executive Summary

Acronyms and abbreviations

Acronym or abbreviation	Definitions
SP	Stefania Pezzetti
MK	Marko Kelava
GP	Gregorio Perego
BK	Bojan Kosanović
TT	Tomislav Tolj
PK	Petar Kekez
VS	Vedran Šikić
ALL	All team members

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
BK	Implementation	4	10	Fixing bugs.
BK	Presentation	5	3	Preparing Beta Version Presentation.
BK – MK – GP – SP	Meeting	2.5	2	Skype meeting to plan work for final release.
SP	Implementation	7	5	Finishing features for Beta Version
SP	Presentation	2	0	Help other team members with Beta Version Presentation.
SP	Documentation	2	5	Revise documentation and prepare Acceptance Test Plan tables.
GP	Implementation	10.5	5	Finishing beta version (web app)
GP	Presentation	1	0	Revised web application part of beta version presentation (plan B)
GP	Documentation	1	5	Revising documentation.
MK	Implementation	5	10	Coding for Beta Version (BL part).
PK	Implementation	13	10	WP development.
PK	Presentation	3	3	Preparing Beta Version Presentation.
VS	Implementation	6	10	Android development.
TT	Implementation	3	10	Coding for Beta Prototype (BL part).

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
BK	Implementation	5	Fixing bugs.
BK	Documentation	10	Work on Acceptance Test Plan, revise documentation.
SP	Implementation	10	Fixing bugs, implementing last few things.
SP	Documentation	10	Work on Acceptance Test Plan, modify Requirements and Design Document, revise documentation.
GP	Documentation	10	Work on Acceptance Test Plan, revise documentation.
GP	Implementation	5	Finish Final release features.
MK	Documentation	5	Revise documentation and start with Test report.
MK	Implementation	5	Finish implementation.
PK	Implementation	5	Finish WP implementation.
PK	Documentation	5	Acceptance test plan for WP.
VS	Implementation	5	Finish android development.
VS	Documentation	5	Acceptance test plan for Android.
TT	Deployment	5	Deployment on virtual machines.

Comments / Experiences / Problems

Involved	Description	Response
MK	Lack of time	

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-008	Alpha Version	SP - MK	48			48		
M-009	Beta Version	SP - MK	51			51		
M-010	Acceptance Test Plan	GP	1					
M-011	Test Report	MK	3					
M-012	Final Release	SP - MK	3					
M-013	Final Report	SP	3					
M-014	Installation and User Manual	SP	4					
M-015	Final Product and all final documents	SP	4					

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	W51	Total
SP	20.5	20	13	21	48	19	8	35	13.5	198
MK	12.5	18	13	13	48	3	5	24	7.5	144
GP	18	19	15	21	57	14	9	35	15	203
BK	6	22	12	38	6	2	47	24	11.5	168.5
TT	11.5	12	11	14	35	2	21	15	3	124.5
PK	5	15	8	8	4	20	19	8	16	103
VS	15	11	24	10	48	5	20	26	6	165
Total	88.5	117	96	125	246	65	129	167	72.5	1106