



Summary Week Report

Project	E-Health Service	Week	52
Responsible	Stefania Pezzetti	Date	31/12/2012

Executive Summary

Acronyms and abbreviations

Acronym or abbreviation	Definitions
SP	Stefania Pezzetti
MK	Marko Kelava
GP	Gregorio Perego
BK	Bojan Kosanović
TT	Tomislav Tolj
PK	Petar Kekez
VS	Vedran Šikić
ALL	All team members

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
TT	Deployment	5	5	Reading articles, followed tutorials on deployment.
VS	Implementation	3	5	Cleaning code (Android).
VS	Documentation	4	5	Writing acceptance test plan for Android.
PK	Implementation	9	5	Implementing "Download doctor public information as PDF" in web server part.
PK	Documentation	1	5	Write acceptance test for Windows Phone.
MK	Implementation	6	5	Fixing bugs, polishing up (BL part)
GP	Implementation	12	5	Fixing bugs and web pages design (Web Server part).
GP	Documentation	8	10	Write acceptance test plan for Web Part. Merge the entire document.
BK	Documentation	10	10	Writing acceptance test for Web Part. Revising documentation.
BK	Implementation	5	5	Fixing bugs (BL part).
SP	Implementation	16	10	Finishing Web part implementation, code cleaning and commenting all web server code.
SP	Documentation	10	10	Writing acceptance test plan for web part. Revising Requirements Document, Design Description document, Acceptance Test document.

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
TT	Deployment	10	Deploy the system completely.
PK	Implementation	5	Fix some problem with "Download doctor public information as PDF" in web server part. Finish WP implementation.
MK	Documentation	10	Work on documentation (Test Report) and testing.
GP	Documentation	5	Read Test Report and eventually fix bugs (Web Part).
BK	Implementation	5	Fixing bugs and polishing the system (BL part).
SP	Documentation	5	Read Test Report and eventually fix bugs (Web part).

Comments / Experiences / Problems

Involved	Description	Response
MK	Lack of time.	
SP	Lack of time for studying other exams.	

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-008	Alpha Version	SP - MK	48			48		
M-009	Beta Version	SP - MK	51			51		
M-010	Acceptance Test Plan	GP	1			1		
M-011	Test Report	MK	3					
M-012	Final Release	SP - MK	3					
M-013	Final Report	SP	3					
M-014	Installation and User Manual	SP	4					
M-015	Final Product and all final documents	SP	4					

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	W51	W52	Total
SP	20.5	20	13	21	48	19	8	35	13.5	26	224
MK	12.5	18	13	13	48	3	5	24	7.5	6	150
GP	18	19	15	21	57	14	9	35	15	20	223
BK	6	22	12	38	6	2	47	24	11.5	15	183.5
TT	11.5	12	11	14	35	2	21	15	3	5	129.5
PK	5	15	8	8	4	20	19	8	16	11	114
VS	15	11	24	10	48	5	20	26	6	7	172
Total	88.5	117	96	125	246	65	129	167	72.5	90	1196